

POC: William Hahn/Jack Bash LAST UPDATED: 2004/01/07 14:37 EST
 Marine Superintendent
 University of Rhode Island
 Graduate School of Oceanography
 Narragansett, RI 02882
 Tel: (401)874-6554
 Fax: (401)874-6574
 Email: marsup@gso.uri.edu

R/V Endeavor 2003

CRUISE DATES	MAP INDEX/AREA/PURPOSE	P.I./INSTITUTION/PROPOSAL NO.	PORTS	DAYS/AGENCY/STATUS/CLEARANCE
21 JAN	NA6//	Chistensen, J./	Narra	2/NSF/F
22 JAN	Transit	BLOS/OCE-9905951	Portland	
2				
25 JAN	NA6//	Christensen, J./	Portland	6/NSF/F
27 JAN	Nitrous Oxide in Sedim	BLOS/OCE-9905951	Portland	
1				
29 JAN	NA6//	Christensen, J./	Portland	8/NSF/F
04 FEB	Nitrous Oxide in Sedim	BLOS/OCE-9905951	Portland	
1				
06 FEB	NA6//	Christensen, J./	Portland	9/NSF/F
12 FEB	Nitrous Oxide in Sedim	BLOS/OCE-9905951	Portland	
2				
15 FEB	NA6//	Chistensen, J./	Portland	2/NSF/F
16 FEB	Transit	BLOS/OCE-9905951	Narra	
2				
12 APR	NA6//	Shores, L./	Narra	12/NAVY/F
16 APR	Oceanographic Research	MAI/Penn State/N	Narra	
5				
24 APR	NA6//	Makris, N /MIT/	Narra	1/NAVY/F
24 APR	Transit to WHOI	N	WHOI	
Three ship program with OCEANUS and CAPE HENLOPEN				

3				
28 APR	NA6//	Makris, N /MIT/	WHOI	22/NAVY/F
16 MAY	Oceanographic Research	N	WHOI	
Three ship program with OCEANUS and CAPE HENLOPEN				

2				
19 MAY	NA6//	Makris, N /MIT/	WHOI	8/NAVY/F
24 MAY	Oceanographic Research	N	Narra	
Three ship program with OCEANUS and CAPE HENLOPEN				

1				
28 MAY	NA6//	Lingevitch, J./	Narra	6/NAVY/F
01 JUN	Oceanographic Research	NRL/N	Narra	

08 JUN	//	Balch, W.//	Narra	2/NAVY/F
09 JUN	Transit		Portland	
2				
12 JUN	NA6//	Balch, W. /BLOS/	Portland	13/NAVY/F
22 JUN	Chalk-Ex	N	Portland	
Scanfish Required				

23 JUN	NA6//	Balch, W./BLOS/	Portland	2/NAVY/F
24 JUN	Transit	N	Narra	
01 JUL	NA6//	Durbin, E. /URI/	Narra	8/NOAA/F
08 JUL			Narra	Canada
1				
12 JUL	NA6//	Kieber, D. /SUNY Sy	Narra	24/NSF/F
04 AUG		racuse/OCE-0096413	Narra	Canada
1 day port stop in Wilmington, NC on 7/22				

11 AUG	NA6//	Durbin, E. /URI/	Narra	8/NOAA/F
18 AUG			Narra	Canada
01 OCT	//	Shipyard//	Narra	38(Non-Op)//
07 NOV				
16 NOV	NA6//	Polzin, K./WHOI/	Narra	1/NSF/F
16 NOV	Transit	OCE-0118401	WHOI	
4				
17 NOV	NA6//	Polzin, K. /WHOI/	WHOI	4/NSF/F
20 NOV	Instrument testing	OCE-0118401	WHOI	
This cruise fully mobilized but never went to sea because of impending weather.				
It will be rescheduled for January of next year				

12				
03 DEC	NA6//	Orr, M. /NRL/	WHOI	15/NAVY/F
05 DEC	Oceanographic Research	TO12-03	Narra	
Driven in because of weather				

08 DEC	NA6//	Orr, M/NRL/	Narra	8/NAVY/F
14 DEC		TO12-03	WHOI	
1				
Recovery of moorings will be rescheduled for January/February of 2004				

16 DEC	NA6//	Orr, M. /NRL/	WHOI	1/NAVY/F
16 DEC	Transit	TO12-03	Narra	

Agency	Funded	Proposed	TOTAL
-----	-----	-----	-----
NAVY	90.0	0.0	90.0
NOAA	16.0	0.0	16.0
NSF	56.0	0.0	56.0
-----	-----	-----	-----
TOTAL	162.0	0.0	162.0