

POC: Dave Forcucci  
15:50 EST

LAST UPDATED: 2005/03/18

Science Liaison  
U. S. Coast Guard  
password protected schedule posted at  
www.uscg.mil/pacarea/iceops/schedule/  
1519 Alaska Way South  
Seattle, WA 98134  
Tel: 206-217-6648  
Fax: 206-217-6878  
Email: dforcucci@pacnorwest.uscg.mil

R/V Healy 2004 FINAL Schedule

AGENCY/ CRUISE MAP INDEX/AREA/ DATES PURPOSE CLEARANCE	P.I./INSTITUTION/ PROPOSAL NO.	PORTS	DAYS/ STATUS/
=====			
01 JAN /---/ Op)/	---/USCG/	Seattle	81(Non-
21 MAR Dry Dock/ Maintenance Healy returned to Pier 36 from Todd Shipyard dry dock on February 6	---	Seattle	Other/F
-----			
22 MAR NP9/Puget Sound/ F	USCG/USCG/	Seattle	6/Other/
26 MAR Ship systems testing 27 Mar	---	Victoria	
28 MAR NP9/Puget S.- 48N 126/ F	USCG/USCG/	Victoria	7/Other/
03 APR Helo cert/ Science Tes	---	Seattle	
04 APR NP9/In Port/ Op)/	USCG/USCG/	Seattle	26(Non-
29 APR Maintenance	---	Seattle	Other/F
30 APR NP6,NP9/Gulf of 03 MAY Alaska/transit // Transit // Transit	Transit/--/ -- Mayer, Larry/UNH/ -- / NOAA/NDBC/--	Seattle At Sea   1/NOAA/F	2/NSF/F 1/NOAA/F
04 MAY NP5,NP6// 10 MAY NDBC Dart Buoy maint	McArthur, Shannon NOAA/NDBC/	At Sea Dutch Harbo	7/NOAA/F

11 May	// Port Call	Healy/USCG/	1/0ther/F
12 MAY	NP5/Bering Sea/	Transit/--/	Dutch 3/NSF/F
14 MAY	Transit	--	Nome
15 MAY	NP2, NP3//	Grebmeier, Jackie/	Nome 40/NSF/F
23 JUN	SBI Spring Process	U Ten/OPP 02-15498	Nome
24 JUN	NP5, NP7, NP8//	Healy/USCG/	Nome 13/
Other/F			
03 JUL	Transit	--	Yokosuka, J
04 JUL	NP5, NP7, NP8//	Logistics	Yokasuka, J 2/NSF/F
	2 port days for Fuel and stores onload/		
09 JUL	In-port fuel and store	NSF/--	

End Date in Yokosuka is +1 for International date line crossing

-----

10 JUL	NP2, NP5, NP7, NP8//	Healy/USCG/	Yokosuka, J 9/0ther/F
--------	----------------------	-------------	-----------------------

17 JUL	Transit	--	Nome
--------	---------	----	------

End Date in Nome is -1 for International date line crossing

-----

18 JUL	NP2, NP3//	Cooper, Lee/U	Nome 40/NSF/F
26 AUG	SBI Process cruise	Tenn/OPP 02-15498	Nome

27 AUG	NP2, NP5//	Transit/--/	Nome 3/NSF/F
28 AUG	2 transit, 1 in-port-F	--	Dutch

29 AUG	//	Healy/USCG/	3/0ther/F
--------	----	-------------	-----------

1 SEP	Port call	--	
-------	-----------	----	--

02 SEP	NP2, NP3, NP5//	Pickart, Bob/WHOI/	Dutch 30/NSF/F
01 OCT	SBI Mooring recovery/	SFOS 01-204	Nome

02 OCT	NP2//	Transit/USCG/	Nome 3/0ther/F
--------	-------	---------------	----------------

03 OCT	Transit/Port call	--	Provideniya
--------	-------------------	----	-------------

05 OCT

End Date in Provideniya is +1 for International date line crossing

-----

05 OCT	NP2//	Transit/USCG/	Provideniya 1/0ther/F
--------	-------	---------------	-----------------------

05 OCT Transit -- Nome  
 Start Date is 6 OCT, UNOLS schedule would not allow for the Start date following the end date due to crossing international date line.  
 -----

06 OCT	NP2//	Mayer, Larry/UNH/	Nome	20/NOAA/F
25 OCT	Multibeam Mapping	--	Barrow	
26 OCT	NP2, NP3, NP5, NP6//	Transit/--/	Barrow	7/NSF/F
02 NOV	Transit	--	Prince Rupe	
	//	Mayer, Larry/UNH/		1/NOAA/F
	Transit	--		
	//	Healy/USCG/		3/Other/
F				
03 NOV	Port Call	--		
05 Nov				
06 NOV	NP6, NP9//	Healy/USCG/	Prince Rupe	2/Other/
F				
09 NOV	Transit	--	Seattle	
	//	Transit/NSF/		2/NSF/F
	Transit	--		
09 NOV	NP9//	--/USCG/	Seattle	52(Non-
0p)/				
31 DEC	Maintenance		Seattle	Other/F

Agency	Funded	Proposed
TOTAL	-----	-----
-----		
NOAA	30.0	0.0
30.0		
NSF	129.0	0.0
129.0		
Other	48.0	0.0
48.0		
-----	-----	-----
-----		
TOTAL	207.0	0.0
207.0		