

POC: Dave Forcucci  
13:58 EDT

LAST UPDATED: 2008/04/16

Science Liaison  
U. S. Coast Guard  
1519 Alaska Way South  
Seattle, WA 98134  
Tel: 206-217-6648  
Fax: 206-217-6878  
Email: David.Forcucci@uscg.mil

R/V Healy 2006 FINAL Schedule

=====  
=  
HLY0603 (L. Mayer 9/9-10/8) and HLY0604 (R. Reeves-Sohn, 10/9-10/22)  
were canceled following a fatal dive accident on Aug 17, 2006  
=====

=====  
=  
AGENCY/ CRUISE MAP INDEX/AREA/ P.I./INSTITUTION/ PORTS STATUS/  
DATES PURPOSE CLEARANCE PROPOSAL NO. DAYS/  
=====

Seattle					
01 JAN	NP9/Seattle/	--/USCG/	Seattle	66(Non-	
Op)/					
07 MAR	Maintenance	--	Seattle	0ther/F	
Non-Op					
-----					
08 MAR	NP9/Puget Sound/	--/USCG/	Seattle	5/0ther/	
F					
12 MAR	HLY-06-TA	--	Seattle		
MDE load test					
-----					
13 MAR	NP9//	--/USCG/	Seattle	15(Non-	
Op)/					
27 MAR	Maintenance	--	Seattle	0ther/F	
28 MAR	NP9/N Pacific, Puget S	--/USCG/	Seattle	5/0ther/	
F					
31 MAR	ou/shakedown HLY-06-TB	--	Victoria BC		
April 1					
02 APR	NP9/N Pacific/	--/USCG/	Victoria BC	6/0ther/	
F					

07 APR	Shakedown HLY-06-TC Fuel at Manchester on 7 April	--	Seattle	
-----				
08 APR	//	--/USCG/	Seattle	22(Non-
29 APR	Maintenance	--	Seattle	Other/F
30 APR	NP5, NP6, NP9/North Paci	--/--/	Seattle	7/NSF/F
06 MAY	fic/Transit, HLY-06-TD	--	Dutch	
07 MAY	NP5, NP6, NP9/Bering Se/Lovvorn/University		Dutch Harbo	30/NSF/F
05 JUN	Benthic Biology, of Wyomin/0454454		Dutch Harbo	
06 JUN	NP5, NP6, NP9/North	--/USCG/	Dutch Harbo	7/Other/F
12 JUN	Pacifi/transit HLY06TE	--	Seattle	
13 JUN	NP9/Pier 36/	--/USCG/	Seattle	6(Non-
18 JUN	Science gear onload	--	Seattle	Other/F
19 JUN	NP9/Puget Sound/	--/USCG/	Seattle	1/Other/F
19 JUN	transit HLY06TF	--	Everett	
20 JUN	NP9/Puget Sound/	--/USCG/	Everett	17/
06 JUL	TSTA Training	--	Everett	
07 JUL	NP2, NP3, NP5, NP6, NP9/N	--/--/	Everett	11/NSF/F
17 JUL	Pacifi/Transit HLY06TG	--	Barrow	
18 JUL	AR6, AR7, NP2, NP3/Arctic Lawver/University		Barrow	36/NSF/F
22 AUG	ocean/Seismics/coring of Texas, /6227026		Nome	
On Aug 17 a Scuba diving accident occurred and two USCG crew were killed. The cruise had originally been scheduled for 42 days debarking in Nome on Aug 28, 2006				
-----				
23 AUG	NP2, NP5, NP6/Bering Sea	-/USCG/	Nome	7/Other/F
26 AUG	, Gulf of Alas/Transit	--	Kodiak	
27, 28, 29	Change in schedule after Diving fatality			
-----				
30 AUG	NP6, NP9/Gulf of Alaska	-/USCG/	Kodiak	5/Other/F

F					
03 SEP	& N Pacific/Transit	-		Seattle	
04 SEP	NP9//	-/USCG/		Seattle	50(Non-
Op)/					
23 OCT	Home Port	-		Seattle	0ther/F
24 OCT	NP9/N Pacific/	-/USCG/		Seattle	9/0ther/
F					
30 OCT	Training	-		Prince Rupe	
31, 1					
02 NOV	NP9/N Pacific/	-/USCG/		Prince Rupe	4/0ther/
F					
05 NOV	Transit	-		Seattle	
06 NOV	NP9/Seattle/	-/USCG/		Seattle	56(Non-
Op)/					
31 DEC	Maintenance	-		Seattle	0ther/F
Todd Shipyard on Nov 11 for Dry dock maintenance					
-----					

Agency	Funded	Proposed
TOTAL	-----	-----
-----		
NSF	84.0	0.0
84.0		
Other	66.0	0.0
66.0		
-----		
-----		
TOTAL	150.0	0.0
150.0		