

POC: Rose Dufour/Elizabeth Brenner            LAST UPDATED: 2008/01/17 18:58 EST  
       SIO Ship Schedulers  
       Scripps Institution of Oceanography  
       University of California, San Diego  
       9500 Gilman Drive  
       La Jolla, CA 92093-0210  
       Tel: (858) 534-2841  
       Fax: NEW (858) 822-5811  
       Email: shipsked@ucsd.edu

R/V New\_Horizon 2007 FINAL Schedule

=====

1/9- Postpone DART cruise one month.  
 2/6- Added 11 days in April.  
 3/8-transferred one day of NSF/Ohman from fall CalCOFI to RGS, reduced NOAA/CalCOFI charge to 15 days each, rescheduled Stewart deployment cruise.  
 3/19- Added non-op pierside incline studies in April.  
 4/4- Move Umhoefer to summer, change Seibel port of departure. Incline test moved to 14 May, and extended Murphy cruise (in case extra time is needed).  
 4/9-Inserted intermediate stops for Seibel.  
 4/17- Moved Constable cruise.  
 4/18- Moved Constable May cruise.  
 5/3- removed Constable June BP cruise, added Weingart 2 days.  
 5/14- Added note to Babcock August cruise re: contingency dates.  
 5/16- Siebel port calls moved to San Carlos.  
 5/16- Set aside loading days in San Diego for September Keeling cruise.  
 5/29- Added Levin student cruise.  
 6/5- Postponed Umhoefer, and secured Babcock August cruise dates.  
 7/13-Stewart cruise officially moved to Debob Bay.  
 8/9 - Add cruise for Capone/Micheals in October, move Keeling cruise from August to November.  
 8/13-Postpone Umhoefer until June 2008.  
 8/29- Add a pending Gillcrist cruise in December.  
 8/30-Removed Discovery channel (Micheals/Capone) cruise in October, added McKenna HARP recovery.  
 9/28-removed McKenna cruise in October.  
 10/1- Moved Keeling cruise from November to first week of December

=====

CRUISE DATES	MAP INDEX/AREA/ PURPOSE	P. I./INSTITUTION/ PROPOSAL NO.	PORTS	DAYS/AGENCY/ STATUS/ CLEARANCE
15 MAR	NP13/16N, 106W and 11N	<a href="#">McArthur, S./</a>	San Diego	22/NOAA/F
05 APR	100W/DART Deployments	NOAA NBDC/NOAA	San Diego	
16N, 106W and 11N	100W			

-----

12 APR NP9/Pt. Mugo/ [Murphy, T.](#)/Interst San Diego 6/NAVY/F  
 17 APR Pacific Array Maintena ate Electronics/PO San Diego  
 This is a navy subcontract. Money received via P.O.

-----

01 MAY NP9/Off San Diego/ [Constable. S.](#)/SIO/ San Diego 2/Other/F  
 02 MAY Deeptow testing Index # San Diego  
 wire termination

-----

14 MAY NP9/Pt. Loma/ Klein, M./SIO/ San Diego 0(Non-Op)//F  
 18 MAY Incline studies pier s na San Diego

22,23

24 MAY NP13/S.D-Guaymas/ [Seibel, B.](#)/URI/ San Diego 6/NSF/F  
 29 MAY transit OCE0526493 San Carlos Mexico  
 14 science  
 11 transit/personnel transfers  
 Personnel transfer in San Carlos (Guaymas)

-----

29 MAY NP13/Gulf of [Seibel, B.](#)/URI/ San Carlos 14/NSF/F  
 12 JUN Ca/Giant squid studies OCE0526493 San Carlos Mexico  
 Intermediate personnel transfer 4 June San Carlos.

-----

12 JUN NP13/Guaymas-San [Seibel, B.](#)/URI/ San Carlos 5/NSF/F  
 17 JUN Diego/transit OCE0526493 San Diego Mexico

21,22

23 JUN NP9/West of San [Weingart, J.](#)/APL/ San Diego 2/NAVY/F  
 24 JUN Clemente Is./tests 0000 San Diego  
 25  
 Mob 21-22, Demob 1/2 day on the 25th. (OK'd by CalCOFI group)

-----

25,26,27

28 JUN NP9/California [Venrick, E.](#)/SIO/ San Diego 15/NOAA/F  
 14 JUL current/CalCOFI NOAA San Diego  
 NP9/California [Ohman, M.](#)/SIO/ 2/NSF/F  
 current/LTER OCE0417616  
 CalCOFI summer acceptable window 1 July - 25 August

-----

17 JUL NP9/California [Barbeau, K.](#)/SIO/ San Diego 18/NSF/F  
 03 AUG current/ OCE0550302 San Diego  
 August or October

15 plus 4 transit includes A/D

-----

09 AUG NP9/Off San Diego/ [Babcock, J./SIO/](#) San Diego 5/NSF/F  
13 AUG OBSIP OCE0453971 San Diego

26 SEP NP9/transit/ [PLUSNET/UW/](#) San Diego 6/NAVY/F  
02 OCT PN07 N000 Keyport, WA

North @ 8.75kts 6d 0h

depart 1200 9/26 for a noon arrival.

Will load equipment in San Diego. SPAWAR personnel will be riding the ship to Keyport.

-----

02 OCT NP9/Dabob Bay/ [McDonald, K./](#) Keyport, WA 10/NAVY/F  
11 OCT PN07-multiship ops SPAWAR/N000 Keyport, WA

11 OCT NP9/Dabob Bay/ [PLUSNET/UW/](#) Keyport, WA 6/NAVY/F  
17 OCT PN07 transit N000 San Diego

27 OCT NP9/Off San Diego/ [Levin, L/SIO/](#) San Diego 1/STATE/F  
27 OCT Student Cruise- SIO 28 UC Ship Funds San Diego  
Strongly prefers Sat. 27 Oct. or Sun. 28 Oct.

-----

28 OCT NP9/Off San Diego/ [Franks, P./SIO/](#) San Diego 1/STATE/F  
28 OCT Class Cruise UC Ship Funds San Diego

30,31,1

02 NOV NP9/California [Ohman, M./SIO/](#) San Diego 1/NSF/F  
17 NOV current/LTER OCE0417616 at sea  
NP9/California [Goericke, R./SIO/](#) 15/NOAA/F  
current/CalCOFI NOAA

one Ohman day transfered to RGS for Gruber/Davis cruise.

Wilkenson CS

(No STR was submitted)

-----

18 NOV NP9/CalCOFI line/ [Goericke, R./SIO/](#) at sea 1/NOAA/F  
18 NOV CalCOFI add on NOS-CSC-2007-20008 San Diego  
19

3

04 DEC NP9/Off San Diego/ [Keeling, R./SIO/](#) San Diego 2/NSF/F  
05 DEC Chem Oceanography OCE0421546 San Diego

6

January-February 2008: Second 2-3 day shipboard test of instrumentation

May-August 2008: 2-week proof-of concept oceanographic cruise

-----

10  
 11 DEC NP9/Off San Diego/ [Gillcrist, M./](#) San Diego 3/NAVY/F  
 13 DEC sea tests SPAWAR/PO San Diego  
 14  
 May need to extend sea day into 12/14, with off load the following Monday.  
 -----

Agency	Funded	Proposed	TOTAL
-----	-----	-----	-----
NAVY	33.0	0.0	33.0
NOAA	53.0	0.0	53.0
NSF	53.0	0.0	53.0
Other	2.0	0.0	2.0
STATE	2.0	0.0	2.0
-----	-----	-----	-----
TOTAL	143.0	0.0	143.0