

POC: Stewart Lamerdin
Marine Superintendent
Moss Landing Marine Laboratories
7700 Sandholdt Rd
Bldg. D
Moss Landing, CA 95039
Tel: 831-771-4131
Fax: 831-633-4580
Email: lamerdin@mlml.calstate.edu

LAST UPDATED: 2008/02/01 12:08 EST

R/V Point_Sur 2007 FINAL Schedule

=====

11/8/06-Added 4 additional days to Curcio cruise for So. CA work.
12/8/06-Changed Curcio's cruise from 17 to 18 days per his updated STR.
12/21/06-Moved Collins summer OC3570 cruise to correspond more closely to his STR also moved spring/summer NOAA cruise closer to the requested dates. Shifted fall/winter NOAA cruise back by one day to allow for loading between PLUSNet and DARPA cruises. Moved MBARI mooring cruises to better accommodate their deployment and personnel schedule. Shifted Sanford/Barth cruises by three days. Added Chaffey sed trap mooring.
1/3/07-Reduced DARPA Hammond cruises by 2 days. Moved the following Collins NOAA cruise up one day to start on Oct.31
1/5/07-Move Feb Herbers cruise from 20-21 Feb to 13 & 21 Feb.
1/16/07-Move Herbers' NPS Aug 2 day cruise to combine Reeder's and Collins' cruises in July to total 12 days (OC4270 = 2 & OC3570 = 10). Herbers will not be using those days. No change to the total calander count.
2/5/07 - Move MBARI mooring M2 from April 18 to April 25.
2/7/07 - Move Collins OC3230 from Feb 27 to Feb 28.
3/20/07 - Move Chavez M2 mooring from April 25 to the 24th. Move NPS class cruises (Reeder & Collins) from July 12 - 23 to July 17 - 28. Move Sanford from July 31 - Aug 2 to Aug 8 - 10, Barth cruise stays the same, transit days are adjusted. Move SFDODS cruise from Aug 16 - 23 to Aug 17 - 24. Move Chaffey mooring from Aug 27 - 28 to Aug 29 - 30.
4/2/07 - Move SFDODS cruises from Aug 17-24 to July 7-14. Move Chaffey mooring back to Aug 28-29. Add dockside maintenance period to schedule April 2-20.
4/4/07 - Add 6-day Bibee cruise June 15-20. Move MBARI M0 fruisse from June 19 to June 11.
4/8/07 - Remove Collin's June 25-29 NOAA cruise. It has been moved to the MacArthur II. Move Bibee from June 15-20 to June 14-19. Moved Chavez M0 mooring from June 11 to June 21.
6/1/07-Moved Bibee's 9-day June cruise to Aug and extended it to total 14 days (Back-to-back with Sanford/Barth). Removed 2 NSF funded transit days. Moved Chaffey back one day to start on Aug 29 instead of Aug 28.
8/28/07 - Moved Sanford/Bibee work to reflect repairs to the ship.
Removed one Barth trip that will be rescheduled on the Wecoma. Adjusted

the dates of Curcio's ONR funded work in Puget Sound.

10/4/07 Updated changes to Barth trip in August and the Curcio work in September

10/26/07 Changed port days for PN07. Removed 10 day Hammond cruise. Changed the dates for the November M1 buoy deployment and one class cruise.

```

=====
CRUISE  MAP INDEX/AREA/      P.I./INSTITUTION/  PORTS      DAYS/AGENCY/
DATES   PURPOSE                PROPOSAL NO.       Moss Landin STATUS/
=====
16 JAN  NP9/Monterey Bay Area/ Reeder, Benjamin/ Moss Landin 2/NAVY/F
17 JAN  OC4270                 NPS/CNMOC-ONR      Moss Landin No
NPS class cruise.
-----

23 JAN  NP9/Monterey Bay Area/ Collins, Curt/NPS/ Moss Landin 8/NAVY/F
30 JAN  OC3570                 CNMOC-ONR          Moss Landin No
NPS class cruise.
-----

13 FEB  NP9/Monterey Bay Area/ Herbers, Tom/NPS/ Moss Landin 1/NAVY/F
13 FEB  OC4610                 CNMOC-ONR          Moss Landin No
NPS class cruise.
-----

21 FEB  NP9/Monterey Bay Area/ Herbers, Tom/NPS/ Moss Landin 1/NAVY/F
21 FEB  OC4610                 CNMOC-ONR          Moss Landin No
NPS class cruise.
-----

28 FEB  NP9/Monterey Bay Area/ Collins, Curt/NPS/ Moss Landin 1/NAVY/F
28 FEB  OC3230                 CNMOC-ONR          Moss Landin No
NPS class cruise.
-----

06 MAR  NP9/Monterey Bay/      Faculty/MLML/      Moss Landin 4/STATE/F
09 MAR  Class Cruises           MLML                Moss Landin No

12 MAR  NP9/Monterey Bay/      Faculty/MLML/      Moss Landin 1/STATE/F
12 MAR  Class Cruises           MLML                Moss Landin No

02 APR  /Moss Landing/          Muller, Richard/   Moss Landin 19(Non-Op)//
20 APR  Dockside maint.          MLML/              Moss Landin

24 APR  NP9/Monterey Bay/      Chavez, Francisco/ Moss Landin 1/PRV/F
24 APR  M2 Mooring Deployment MBARI/MBARI        Moss Landin No

```

09 MAY NP9/CAPABLE/ [Barth, Jack](#)/OSU/ Moss Landin 2/NSF/F
 10 MAY Transit OCE-0453071 Newport No

1
 12 MAY NP9/CAPABLE/ [Barth, Jack](#)/OSU/ Newport 5/NSF/F
 14 MAY Moorings OCE-0453071 Newport No

1
 Arrive Newport, fuel and Mob Barth on May 11, May 12-14 science, Demob and start transit to ML May 15.

 16 MAY NP9/CAPABLE/ [Barth, Jack](#)/OSU/ Newport 2/NSF/F
 17 MAY Transit OCE-0453071 Moss Landin No

Here I am allowing 2 days for transit in addition to part of the demob day.

 21 JUN NP9/Monterey Bay/ [Chavez, Francisco](#)/ Moss Landin 1/PRV/F
 21 JUN M0 Mooring Deployment MBARI/MBARI Moss Landin No
 07 JUL NP9/SFDODDS Faralone I Donnelly, Mike/ Moss Landin 8/Other/F
 14 JUL slan/Cores, Sed. Photo ACOE/ACOE Moss Landin No

17 JUL NP9/Monterey Bay Area/ [Reeder, Benjamin](#)/ Moss Landin 2/NAVY/F
 18 JUL OC4270 NPS/CNMOC-ONR Moss Landin No
 NPS class cruise.

 19 JUL NP9/Monterey Bay Area/ [Collins, Curt](#)/NPS/ Moss Landin 8/NAVY/F
 26 JUL OC3570 CNMOC-ONR Moss Landin No
 NPS class cruise.

 01 AUG NP9/OR coast/ [Sanford, Thomas](#)/ Moss Landin 3/NSF/F
 03 AUG Transit UW-APL/OCE-0355043 Newport No
 0

Three days of transit from Moss Landing to Newport, Or.

 04 AUG /Moss Landing/ Lamerdin, Stewart/ Newport, OR 9(Non-Op)//
 12 AUG Dockside repairs MLML/ Newport, OR
 Major repairs to the ship's hydraulic system.

 13 AUG NP9/OR coast/ [Sanford, Thomas](#)/ Newport 4/NSF/F
 16 AUG Moorings UW-APL/OCE-0355043 Newport No

1
 Mob Sanford on Aug 13th start science on Aug 14th.

17 AUG NP9/Central CA/ [Bibee, Dale](#)/NRL/ Newport 15/NAVY/F
 31 AUG Towed Vehicle & Cores NRL Moss Landin No
 According to the PI, the cruise is funded.

06 SEP NP9/Monterey Bay Area/ [Collins, Curt](#)/NPS/ Moss Landin 1/NAVY/F
 06 SEP OC3230 CNMOC-ONR Moss Landin No
 NPS class cruise.

10 SEP NP9/Monterey Bay/ [Chaffey, Mark](#)/ Moss Landin 2/PRV/F
 11 SEP Sed Trap Mooring MBARI/MBARI Moss Landin No

14 SEP NP9/CAPABLE/ [Barth, Jack](#)/OSU/ Moss Landin 3/NSF/F
 16 SEP Transit OCE-0453071 Newport No

1
 17 SEP NP9/CAPABLE/ [Barth, Jack](#)/OSU/ Newport 5/NSF/F
 21 SEP Moorings OCE-0453071 Newport No

1
 Mob Barth on Sept 17th, depart on the 18th, return on the 20th , demob and fuel on the 21st.

22 SEP NP9/Puget Sound/ [Curcio, Joseph](#)/ Newport, OR 4/NAVY/F
 27 SEP Transit MIT/ONR Newport, OR No

4
 The four port days were the result of a schedule change to the PLUSNet07 project.

26 SEP NP9/Puget Sound/ [Curcio, Joseph](#)/ Newport 2/NAVY/F
 27 SEP Transit MIT/ONR Dabob Bay, No

These were transit days to Dabob Bay, WA

28 SEP NP9/Puget Sound/ [Curcio, Joseph](#)/ Dabob Bay, 13/NAVY/F
 10 OCT PLUSNet07 / MB07 MIT/ONR Dabob Bay, No

12 OCT /Moss Landing/ Lamerdin, Stewart/ Lake Washin 10(Non-Op)//
 21 OCT Dockside repairs MLML/ Lake Washin
 Required repairs to the ship's starboard CP system. Repair completed at the Univ. of Washington's pier side facility.

22 OCT NP9/Puget Sound/ [Curcio, Joseph](#)/ Dabob Bay, 5/NAVY/F
 26 OCT Transit MIT/ONR Moss Landin No
 This includes one day of transit from Dabob Bay to Seattle (UW pier facility).

We were significantly delayed by bridge openings and the lock schedule.

| | | | |
|--------|-----------------------|------------------------------------|-----------------------|
| 06 NOV | NP9/Monterey Bay/ | Chavez, Francisco/ | Moss Landin 1/PRV/F |
| 06 NOV | M1 Mooring Deployment | MBARI/MBARI | Moss Landin No |
| 08 NOV | NP9/Monterey Bay/ | Faculty/MLML/ | Moss Landin 1/STATE/F |
| 08 NOV | Class Cruises | MLML | Moss Landin No |
| 15 NOV | NP9/Monterey Bay/ | Faculty/MLML/ | Moss Landin 2/STATE/F |
| 16 NOV | Class Cruises | MLML | Moss Landin No |
| 19 NOV | NP9/Monterey Bay/ | Faculty/MLML/ | Moss Landin 1/STATE/F |
| 19 NOV | Class Cruises | MLML | Moss Landin No |
| 11 DEC | NP9/Monterey Bay/ | Chaffey, Mark/ | Moss Landin 2/PRV/F |
| 12 DEC | Sed Trap Mooring | MBARI/MBARI | Moss Landin No |

| Agency | Funded | Proposed | TOTAL |
|---------|--------|----------|-------|
| ----- | ----- | ----- | ----- |
| NAVY | 63.0 | 0.0 | 63.0 |
| NSF | 24.0 | 0.0 | 24.0 |
| Other | 8.0 | 0.0 | 8.0 |
| PRIVATE | 7.0 | 0.0 | 7.0 |
| STATE | 9.0 | 0.0 | 9.0 |
| ----- | ----- | ----- | ----- |
| TOTAL | 111.0 | 0.0 | 111.0 |