

POC: Liz Caporelli
 Marine Operations
 Woods Hole Oceanographic Institution
 38 Water St.
 Mail Stop-37
 Tel: 508-289-2277
 Fax: 508-457-2185
 Email: ecaporelli@whoi.edu

LAST UPDATED: 2008/01/21 10:37 EST

R/V ROV 2007 FINAL Schedule

=====
 12/04: Changed PI on OBS recovery cruise to Wooding/MGG OBSIP
 10/09: Updated # of charge days on Garcia, Moyer, Laske
 10/05: Added days to Laske OBS recovery cruise
 10/05: Changed dates and ports for Garcia and Moyer
 10/05: Duennebier cruise removed. Will be rescheduled in 2008
 08/07: Added OBS recovery cruise for Laske. Shifted dates and ports of following cruises.
 02/19: Changed end port for NOAA-OE cruise to Galveston and PI to Fisher.
 01/04: Added 2 Infrastructure dives/days (Fornari) to Klein cruise (1 day from Shank/Lutz and 1 day from Von Damm).
 12/08: Changed NOAA-OE cruise dates to June 4th to July 6th.
 11/18: Shifted Klein cruise one day later
 11/02: reduced Bowen HROV science days from 10-9.
 =====

CRUISE DATES	MAP INDEX/AREA/PURPOSE	P.I./INSTITUTION/PROPOSAL NO.	PORTS	DAYS/AGENCY/STATUS/CLEARANCE
20, 21, 22, 23				
24 JAN	NA10/15 N on the MAR/	Borowski, C./	Fort de Fra	27/Other/P
14 FEB	Jason	MPI Germany/NA	Las Palmas	
15				
22	science, 5 port. R/V Maria S.Merian, Martinique to Canary Islands. Logatchev Hydrothermal Vent Field located at 15 N on the MAR. Dr. Christian Borowski, Max Planck Institute for Marine Microbiology, Germany.			

21, 22, 23				
24 MAR	NP12/EPR/	Klein, E./ Duke/	Manzanillo	35/NSF/F
27 APR	Jason (Non-Alvin)	OCE-0526120	San Diego	
	NP13/EPR/	White, S./ USC/		2/NSF/F
	DSL-120	NA		
	/EPR/	Fornari, D./ WHOI/		3/NSF/P
	Jason ISS	NA		
28, 29				
	R/V Atlantis. 26 science, 8 transit, 1 day arr/dept, 5 port (extra port day for Jason loading). Science days: 21 Klein, 2 White, 3 Fornari (ISS). PI requested ROV, Non-Alvin cruise. Request to go after March 15th so Von Damm can participate. (EPR-ISS site infrastructure dive) (JII needs to get to FL by early June for NOAA Brown cruise).			

1, 2, 3				
04 JUN	NA9/Gulf of Mexico/	Fisher, C./	Ft. Lauderd	36/NOAA/F
06 JUL	Jason	NOAA-OE/NA	Galveston	
	NA9//	Bowen, A./ WHOI/		1/NOAA/F
	Jason Eng dive	NA		

7
 NOAA Ship Ronald H. Brown. ROV/Jason cruise. OE in joint-funding with MMS. 37 days total: 32 OE days, 1 Jason II Eng dive, 4 port (on-load days June 1, 2, 3. offload July 6, 7). July 6th will be used as an offload day if 8 am arrival. If

offloading does not start on the 6th an additional charge day will be added.
Chuck Fisher is Chief Scientist.

19, 20, 21

22 JUL NP9/36deg44'N, [Rathburn, A.](#)/Indian San Francis 13/NSF/F
29 JUL 122d/Jason (Non-Alvin) St U./OCE-0550401 Astoria

30, 31

R/V Atlantis. ROV required.

4 science, 1 day arrival/departure, 3 transit, 5 port. PI requested ROV.

Station: 36deg44'N, 122deg16'W. SF to station 77nm/.3 days, Station to Astoria
603nm/2.2 days.

1, 2

03 AUG NP9/JdF Ridge/ [Embley, R.](#)/PMEL/ Astoria 18/NOAA/F

20 AUG Jason (Non-Alvin) na Astoria Canada

NP6/Main Endeavor/ [Di Iorio, D.](#)/U Geo 4/NSF/F

2 Jason days rgia/OCE-0449578

21, 22

R/V Atlantis. 22 days: 15-16 science, 2-3 transit, 4 port. Embley: ROV required.

20 days max,

15 min.. DiIorio: 2 ROV days. Needs 2-4 months between cruises. Embley 46N,

130W (Axial Volcano) to Astoria 257nm/1 day. DiIorio Main Endeavor vent Field:

47deg 56.88N, 129deg 5.94W to Astoria 239nm/.9 days. DiIorio to Embley

122nm/.5day.

7, 8, 9

10 SEP NP12/Hawaiian Islands/ [Garcia, M.](#)/UHI/ Honolulu 33/NSF/F

08 OCT Jason OCE0510482 Honolulu

9

R/V Kilo Moana. 29 science, 4 port. Kilo Moana arrives in the morning on the
day of arrival. This is considered a in port day on the ROV schedule.

10

11 OCT NP12/Hawaiian Islands/ [Moyer, C.](#)/WWU/ Honolulu 19/NSF/F

27 OCT Jason MCB0348734 Honolulu

28

R/V Kilo Moana. 15 days science, 2 port, 2 transit. Kilo Moana arrives in the
morning on the day of arrival. This is considered a in port day on the ROV
schedule.

29, 30

31 OCT NP12// Wooding, B./WHOI/ Honolulu 15/NSF/F

10 NOV OBS Recovery MGG OBSIP Honolulu

11, 12

11 science, 4 port

16

17 NOV NP12/Deep Water/ [Bowen, A.](#)/WHOI/ Honolulu 13(Non-Op)/

27 NOV HROV test with Jason Honolulu NSF/F

NP12// [Bowen, A.](#)/WHOI/ 1/NSF/F

Jason Eng dive

28, 29

HROV test with Jason. 10 science days +1 ROV, 3 port.

Schedule after April. Jason will be onboard but not used unless needed.

Kilo Moana arrives in the morning on the day of arrival. This is considered a
in port day on the ROV schedule.

Agency	Funded	Proposed	TOTAL
NOAA	55.0	0.0	55.0
NSF	122.0	3.0	125.0
Other	0.0	27.0	27.0
TOTAL	177.0	30.0	207.0