

POC: Peter E. Zerr / Monita Cheever      LAST UPDATED: 2008/01/10 11:26 EST  
 Marine Superintendent/ Ship Ops Coord.  
 Oregon State University  
 College of Oceanic & Atmos Sciences  
 2020 SE OSU Drive  
 Newport, OR 97365-5275  
 Tel: 541-867-0225  
 Fax: 541-867-0294  
 Email: zerrp@onid.orst.edu,

## R/V Wecoma 2007 FINAL Schedule

## =====

## Final Schedule

| CRUISE DATES   | MAP INDEX/AREA/PURPOSE | P.I./INSTITUTION/PROPOSAL NO.     | PORTS     | DAYS/AGENCY/STATUS/CLEARANCE |
|--|------------------------|-----------------------------------|-----------|------------------------------|
| 29 JAN   | NP9//                  | <a href="#">Barth, J.</a> /OSU/   | Newport   | 01/NOAA/F                    |
| 30 JAN   | OrCOOS                 | NOAA                              | Newport   |                              |
| 20 MAR   | NP9/EMSLAB Line/       | <a href="#">Sanford, T.</a> /APL/ | Newport   | 04/NSF/F                     |
| 24 MAR   | HPIES Deployment       | 0355043                           | Newport   |                              |
| Quarterly deployment off of Newport                              |                        |                                   |           |                              |
| -----  |                        |                                   |           |                              |
| 04 APR   | NP9//                  | Baptista, A./OHSU/                | Newport   | 03/NSF/F                     |
| 07 APR   | Coastal Margin         | OIA04-24602                       | Newport   |                              |
| 12 APR   | NP9//                  | <a href="#">Barth, Jack</a> /OSU/ | Newport   | 03/NSF/F                     |
| 15 APR   | CAPABLE                | OCE04-53071                       | Newport   |                              |
| 18 APR   | NP9/EMSLAB Line/       | <a href="#">Sanford, T.</a> /APL/ | Newport   | 03/NSF/F                     |
| 21 APR   | HPIES Deployment       | OCE03-55043                       | Newport   |                              |
| Quarterly deployment off of Newport                              |                        |                                   |           |                              |
| -----  |                        |                                   |           |                              |
| 24 APR   | NP9//                  | <a href="#">McManus, J.</a> /OSU/ | Newport   | 13/NSF/F                     |
| 07 MAY   | Cont Shelf Diagenesis  | OCE06-24777                       | Newport   |                              |
| 11 days requested, plus 1 day to site plus 1 day back from site. |                        |                                   |           |                              |
| -----  |                        |                                   |           |                              |
| 11 MAY   | NP9/OR, WA & CA/       | <a href="#">Feely, R.</a> /PMEL/  | Newport   | 35/NOAA/F                    |
| 14 JUN   | Carbon/GASEX           | NOAA                              | San Diego |                              |
| 14   |                        |                                   |           | Canada/Mexico                |

15,16  
 17 JUN NP12/Transit NP9 to Transit, Gregg/UW/ San Diego 11/NSF/F  
 25 JUN NP12/Transit OCE05-49948 Honolulu  
 25

26,27,28,29  
 30 JUN NP8// [Gregg, M./UW/](#) Honolulu 36/NSF/F  
 31 JUL Lagrangian Mapping OCE05-49948 Honolulu  
 31  
 4 days to load per PI's request.

-----  
 01,02  
 03 AUG NP9/Transit NP12 to Transit, Gregg/UW/ Honolulu 10/NSF/F  
 11 AUG NP9/Transit OCE05-49948 Newport  
 14 AUG NP9// Baptista, A./OHSU/ Newport 18/NSF/F  
 31 AUG CMOP OIA04-24602 Newport  
 05 SEP NP9// [Trehu, A./OSU/](#) Newport 07/NSF/F  
 11 SEP Microseismicity OCE05-50402 Newport  
 Opposite OBSIP. Seismic permit required.

-----  
 14 SEP NP9// [McManus, J./OSU/](#) Newport 10/NSF/F  
 24 SEP Cont Shelf Diagenesis OCE06-24777 Newport  
 8 days requested, plus 1 day to site plus 1 day back from site.

-----  
 29 SEP NP9// [Transit, Schmidt/](#) Newport 02/NAVY/F  
 01 OCT Transit WHOI/ONR Keyport  
 02 OCT NP9// [Schmidt, H./MIT/](#) Keyport 11/NAVY/F  
 11 OCT PlusNet07 ONR Bangor  
 12 OCT NP9// [Transit, Schmidt/](#) Keyport 02/NAVY/F  
 14 OCT Transit MIT/ONR Newport  
 15 OCT NP9// [Barth, Jack/OSU/](#) Newport 01/NSF/F  
 16 OCT CAPABLE OCE04-53071 Newport  
 23 OCT NP9/EMSLAB Line/ [Sanford, T./APL/](#) Newport 03/NSF/F  
 26 OCT HPIES Deployment OCE03-55043 Newport  
 Quarterly deployment off of Newport

-----  
 01 NOV NP9// Baptista, A./OHSU/ Newport 18/NSF/F  
 19 NOV Coastal Margin OIA04-24602 Newport

| Agency | Funded | Proposed | TOTAL |
|--------|--------|----------|-------|
| -----  | -----  | -----    | ----- |
| NAVY   | 15.0   | 0.0      | 15.0  |
| NOAA   | 36.0   | 0.0      | 36.0  |
| NSF    | 140.0  | 0.0      | 140.0 |
| -----  | -----  | -----    | ----- |
| TOTAL  | 191.0  | 0.0      | 191.0 |