

Posted: Mon, Jan 13, 1992 8:44 AM PST Msg: JGJC-5073-2386
 From: UNOLS.OFFICE
 To: SHIP.SCHED91
 CC: K.BOUTON
 Subj: HBOI 91 EDWIN LINK

POC: Tim Askew LAST UPDATE: 10 Jan 92
 Harbor Branch Oceanographic Institution, Inc.
 5600 Old Dixie Hwy.
 Ft. Pierce, FL 34946
 TELEPHONE: 407-465-2400, ext. 262
 FAX: 407-465-2116
 TELEMAIL: HBOI.SHIPS
 TELEX: 522886

R/V EDWIN LINK
1991 SCHEDULE FINAL
Date Revised: January 10, 1992

CRUISE DATES	MAP INDEX/AREA/PURPOSE	P.I./INSTITUTION/PROPOSAL NO.	PORTS STATUS	DAYS/AGENCY/STATUS
01 JAN 20 JAN	/FT. PIERCE	OPEN FOR ASSIGNMENT		
23 JAN 25 JAN	NA9/FT. PIERCE ROV SEA TRIALS	SHIP OPS	FT. PIERCE FT. PIERCE	3/HBOI/F *
11 FEB 14 FEB	NA9/FT. PIERCE JSL I SEA TRIALS	SHIP OPS FT. PIERCE	FT. PIERCE	4/HBOI/F
17 FEB 26 FEB	NA9/BAHAMAS BIOLUMINESCENCE	WIDDER/HBOI OCE-89-17502	FT. PIERCE FREEPORT	10/NSF/F *
27 FEB 28 FEB	NA9/BAHAMAS ECHINOID RESEARCH	MESSING/NOVA EAR 9004232	FREEPORT FREEPORT	2/NSF/F
01 MAR 10 MAR	NA9/BAHAMAS MIDWATER	BAILEY/HBOI OCE-9012436	FREEPORT FREEPORT	10/NSF/F
11 MAR 12 MAR	NA9/BAHAMAS JEM RECOVERY	CLARK/HBOI	FREEPORT FT. PIERCE	2/HBOI/F
14 MAR 15 MAR	NA9/FT. PIERCE JSL II SEA TRIALS	SHIP OPS	FT. PIERCE FT. PIERCE	2/HBOI/F

18 MAR	NA9/FT. LAUDERDALE	VENEZIA/NSWC	FT. PIERCE	7/NAVY/F *
24 MAR	CABLE SURVEY	N60921-88-D-0104	FT. PIERCE	
02 APR	NA9/FLA COAST	STEMM/SEAHAWK	FT. PIERCE	9/SDOT/F *
10 APR	ARCHAEOLOGY	DEEP OCEAN TECH.	FT. PIERCE	
13 APR	NA9/BAHAMAS	COMPIN/DISNEY	FT. PIERCE	8/FTTT/F *
20 APR	DOCUMENTARY		FT. PIERCE	
22 APR	/FT. PIERCE	OPEN FOR ASSIGNMENT	FT. PIERCE	/HBOI/ *
03 MAY		FT. PIERCE		
08 MAY	/FT. PIERCE	DRYDOCKING	FT. PIERCE	/HBOI/ *
14 MAY		FT. PIERCE		
15 MAY	/FT. PIERCE	OPEN FOR ASSIGNMENT	FT. PIERCE	/HBOI/ *
31 MAY		FT. PIERCE		
03 JUN	NA9/CANAVERAL	PURVIS/OSC-SDD	FT. PIERCE	8/OSC/F *
10 JUN	JOUST RECOVERY	PO #30357-5840	FT. PIERCE	
14 JUN	NA9/FT. LAUDERDALE	VENEZIA/NSWC	FT. PIERCE	3/NAVY/F
16 JUN	CABLE SURVEY		FT. PIERCE	
18 JUN	NA9/W. ATLANTIC	COOPER/UCAP	FT. PIERCE	2/NOAA/F *
19 JUN	TRANSIT	60104393-P-1	NEW LONDON	
20 JUN	NA9/CAROLINA	BYRON/NOAA	HATTERAS	1/NOAA/F *
20 JUN	MONITOR SURVEY	50-EANC-1-0064	HATTERAS	
21 JUN	NA9/W. ATLANTIC	COOPER/UCAP	NEW LONDON	51/NOAA/F *
10 AUG	BIO, GEO, CHEM	60104393-P-1	FT. PIERCE	
11 AUG	NA9/CANAVERAL	MYHRE/PROJECT 19	FT. PIERCE	3/CSA/F
13 AUG	RECOVERY	FT. PIERCE		
16 AUG	NA9/BAHAMAS	YOUNG/HBOI	FT. PIERCE	10/NSF/F *
25 AUG	LARVAL ECOLOGY	OCE-89-16264	FREEPORT	
26 AUG	NA9/BAHAMAS	MESSING/NOVA	FREEPORT	2/NSF/F
27 AUG	ECHINOID RESEARCH	EAR 9004232	FT. PIERCE	
02 SEP	NA9/NEW JERSEY	MADIN/WHOI	FT. PIERCE	3/NOAA/F *
04 SEP	TRANSIT	R643162	CAPE MAY	
05 SEP	NA9/NEW JERSEY	MADIN/WHOI	CAPE MAY	29/NOAA/F *
03 OCT	BIO, GEO, CHEM	R643162	CAPE MAY	

04 OCT	NA9/CAROLINA	BYRON/NOAA	HATTERAS	2/NOAA/F *
05 OCT	MONITOR SURVEY	50-EANC-1-0064	HATTERAS	
06 OCT	NA9/NEW JERSEY	MADIN/WHOI	HATTERAS	2/NOAA/F *
07 OCT	TRANSIT	R643162	FT. PIERCE	
14 OCT	NA9/CARIBBEAN	MADIN/WHOI	FT. PIERCE	6/NOAA/F *
19 OCT	TRANSIT	PO #02597	ST. THOMAS	
20 OCT	NA9/CARIBBEAN	MADIN/WHOI	ST. THOMAS	17/NOAA/F *
05 NOV	MID-WATER	PO #02597	ST. CROIX	
06 NOV	NA9/CARIBBEAN	WRIGHT/NUWES	ST. CROIX	3/NAVY/F *
08 NOV	ACOUSTIC	PON00253-92-M-0342	ST. CROIX	
09 NOV	NA9/CARIBBEAN	MADIN/WHOI	ST. CROIX	2/NOAA/F *
10 NOV	MID-WATER	PO #02597	ST. CROIX	
11 NOV	NA9/CARIBBEAN	MADIN/WHOI	ST. CROIX	5/NOAA/F *
15 NOV	TRANSIT	PO #02597	FT. PIERCE	
18 NOV	/FT. PIERCE	OPEN FOR ASSIGNMENT		
15 DEC				

34 NSF 159 OTHER 13 NAVY 206 TOTAL DAYS

Optimum operating days = 275 Break even days = 200

1991	NSF	NAVY	OTHER	TOTAL
Ship Days	34	13	159	206 7800*
Cost K\$	265.2	101.4	1240.2	1606.8

*All costs, optimum and break even days, are based on ship only.
JOHNSON-SEA-LINK submersibles not included in ship rates.