

POC: John Diebold
 Marine Science Coordinator
 Lamont-Doherty Earth Obs.
 PO Box 1000
 Palisades, NY
 10964-8000
 Tel: (845) 365-8367
 Fax: (845) 359-6817
 Email: marscico@ldeo.columbia.edu

LAST UPDATED: 2002/01/03 14:10 EST

R/V Maurice_Ewing 2001

CRUISE DATES	MAP INDEX/AREA/ PURPOSE	P.I./INSTITUTION/ PROPOSAL NO.	PORTS CRUISE ID	DAYS/AGENCY/ STATUS/ CLEARANCE
5				
09 FEB	NA7/Multi-Ship	Trujillo /USN/	Tampa, Fla	20/NAVY/F
21 FEB	UNOLS/USN/LWAD	N-	Charleston, No	
3				
2				
11 MAR	NA7/Megamullions/	Tucholke /WHOI/	Charleston, 30/NSF/F	
05 APR	MCS / ODP	OCE9987004	San Juan, P No	
3				
0				
08 APR	NA9/Caribbean/	N.A./None/	San Juan, P 4/NSF/F	
12 APR	Transit	OCE01-000000	Colon, Pana No	
0				
2				
14 APR	NP13/Costa Rica	Fisher /UCSC/	Panama	40/NSF/F
19 MAY	Ma/Heatflow MCS Coring	OCE00-01892	Panama	Costa Rica
3				
1				
23 MAY	NA9/Caribbean/	N.A./None/	Colon, Pana 5/NSF/F	
27 MAY	Transit	OCE01-000000	At Sea	No
0				
0				
28 MAY	NA9/Caribbean/	Chayes/None/	At sea	2/NSF/F
29 MAY	Hydrosweep upgrade acc	OCE01-000000	San Juan, P No	
0				
2				
31 MAY	NA6/West Central N.	Gaherty /WHOI/	San Juan, P 35/NSF/F	
30 JUN	Atlantic/MCS, OBS	OCE0002417	Bermuda	No
3				
0				
03 JUL	NA6,NA7/Atlantic/	N.A./None/	Bermuda	19/NSF/F
21 JUL	Transit	OCE01-000000	Patrai	No
0				
2				
23 JUL	NA8/Gulf of Corinth/	Taylor /HIG/	Patrai	13/NSF/F
01 AUG	MCS / ODP	OCE00-99277	Piraeus	Greece
3				

0
 04 AUG IN1/Red Sea/ N.A./None/ Piraeus 8/NSF/F
 11 AUG Transit OCE00-00000 At Sea No
 0

0
 12 AUG IN1/Red Sea/ Johns, William/RSM At Sea 7/NAVY/F
 18 AUG Oceanography AS/MPO/ONR-000000 Djibouti Sudan?
 0 Egypt?
 Saudi?
 Eritrea,
 Yemen,
 Djibouti

2
 21 AUG IN1/W. Gulf of Aden/ Johns, William/RSM Djibouti 25/NSF/F
 12 SEP REDSOX - Oceanography AS/MPO/OCE98-19506 Djibouti Eritrea,
 2 Yemen,
 Djibouti

0
 13 SEP IN1/Gulf of Aden/ NA/WHOI/ Djibouti 11/NSF/F
 20 SEP Transit NA Seychelles Djibouti
 3

Includes one of Johns' port days

0
 24 SEP IN1/In port/ NA/NA/ Seychelles 11(Non-Op)//
 04 OCT Out of Service NA Seychelles no
 0

1
 06 OCT IN7/Indian Ocean/ N.A./None/ Seychelles 15/NSF/F
 19 OCT Transit OCE01-000000 at sea No
 Blackman work takes place during all of Seychelles-Fremantle transit.

0
 20 OCT IN7/Indian Ocean/ Blackman, Donna/ At Sea 4/DOE/F
 23 OCT IMS Hydrophone calibra SIO/DOE01-000000 Fremantle No
 Work to be distributed over Seychelles - Fremantle transit

2
 27 OCT IN5/Exmouth Plateau/ Driscoll/SIO/ Fremantle 41/NSF/F
 02 DEC MCS, OBS / ODP OCE99-11877 Fremantle Australia
 2

3
 07 DEC IN7,IN8/SE Indian Rid/ Cochran/L-DEO/ Fremantle 28/NSF/F
 31 DEC MCS, Multibeam, OBH, M OCE9911720 Hobart No
 0

Last 25 days of this cruise and ensuing port days take place in 2002 and are not shown here as 2001 operating days. Cruise hits port 26 Jan, 2002.

Agency	Funded	Proposed	TOTAL
-----	-----	-----	-----

DOE	4.0	0.0	4.0
NAVY	27.0	0.0	27.0
NSF	276.0	0.0	276.0
-----	-----	-----	-----
TOTAL	307.0	0.0	307.0