

Posted: Wed, Dec 30, 1992 8:36 AM PST
 From: UNOLS.OFFICE
 To: SHIP.SCHED92
 CC: K.BOUTON
 Subj: SCRIPPS 92 MELVILLE

Msg: NGJC-5499-6200

POC: Rose Dufour LAST UPDATE: 29 Dec 1992
 Scripps Institution of Oceanography
 La Jolla, CA 92093-0210
 TEL: (619) 534-2841
 FAX: (619) 535-1817
 TELEMAIL: SCRIPPS.INST

Final
 SHIP OPERATING SCHEDULE
 1992 R/V Melville

CRUISE DATES	MAP INDEX/AREA/PURPOSE	P.I./INSTITUTION/PROPOSAL NO.	PORTS	DAYS/AGENCY/STATUS/CLEAR
01 Jan 16 Mar	NA9// Refit	n.a.//	Amelia, LA Amelia, LA	76/NonOp NA
17 Mar 03 Apr	NA9,NP9// Shakedown,transit	n.a.// N00014-J-89-1219	Amelia, LA San Diego	18/ONR/F
04 Apr 06 Jul	NP9/San Diego/ outfitting	n.a.//	San Diego San Diego	94/NonOp
07 Jul 16 Jul	NP9, NP13/NE. Pacific/ transit&SeaBeam Calib.	de Moustier, C./ SIO/OCE90-00048,UC	San Diego Acapulco	07/NSF/F 03/UC/F Mexico
18 Jul 14 Aug	NP9, NP13/EPR 13oN/ Sea Beam & dredging & Johnson's Rockdrill	Batiza/SOEST/ OCE91-02489 OCE88-12715	Acapulco Manzanillo	28/NSF/F 03/NSF/F
18 Aug 02 Sep	NP9/Guadalupe Is. / Seafloor Topography	Lonsdale, P./SIO/ OCE91-16493	Manzanillo San Diego	16/NSF/F 01/UC/F Mexico
02 Sep 04 Sep	NP9/Off San Diego/ Sea Beam acceptance	deMoustier, C./SIO/ General Funds	San Diego San Diego	02/UC/F
05 Sep 25 Sep	NP9// Ship warranty inspection	n.a.//	San Diego San Diego	21/NonOp
26 Sep 30 Sep	NP9/Off San Diego/Sea Beam acceptance & survey	deMoustier, C./SIO/ General Funds	San Diego San Diego	04/UC/F 01/NOSC/F
01 Oct 05 Oct	NP9/In port/		San Diego San Diego	05/Non-Op
06 Oct 01 Nov	NP9, NP13/EPR 2oN/ Sea Beam @ Hess Deep	Lonsdale & Dorman/ SIO/OCE91-03919	San Diego Acapulco	24/NSF/F 04/ONR/F
05 Nov 10 Dec	SP3/So. EPR/ MR-1 & Sea Beam	Macdonald, K./UCSB/ OCE89-11587	Acapulco Easter Is.	39/NSF/F

12 Dec SP3/So. EPR/
06 Jan Sea Beam full

Forsyth, D../Brown/ Easter Is. 27/NSF/F
OCE89-11587 Papeete 20 in '92
[off load HMR-1]

	Funded	Total
NSF	137	137
Navy	23	23
UC	10	10
Total	170	170