

POC:Stan Winslow  
 UH Marine Center  
 #1 Sand Island Road  
 Honolulu, HI 96819  
 TEL: (808)847-2661  
 FAX: (808)848-5451  
 snug@poha.soest.hawaii.edu

LAST UPDATE: 2 January 98

FINAL  
 1997 OPERATING SCHEDULE  
 FOR  
 R/V MOANA WAVE

ALL DATES HAWAII LOCAL

CRUISE DATES	MAP INDEX/AREA/ PURPOSE	P.I./INSTITUTION/ PROPOSAL NO.	PORT PORT	DAYS/AGENCY/ STATUS/CLEARANCE
06 JAN 10 JAN*	NP12/HAWAII/HAWAIIAN OCEAN TIMES SERIES	LUKAS,R./UHI/ OCE-9303094	HONOLULU HONOLULU	04/NSF/F
11 JAN 13 JAN*	NP12/HAWAII/HOTS- MOORINGS	KARL,D./UHI/ OCE-9303094	HONOLULU HONOLULU	02/NSF/F
21 JAN 13 FEB	NP12/HAWAII/DRYDOCK- MAINTENANCE	RALEIGH,C./UHI/ OCE-NA	HONOLULU HONOLULU	24/NA
16 FEB 20 FEB*	NP12/HAWAII/HAWAIIAN OCEAN TIMES SERIES	LUKAS,R./UHI/ OCE-9303094	HONOLULU HONOLULU	04/NSF/F
23 FEB 02 MAR	NP12/HAWAII/ MOBY	CLARK,D./NOAA/ OCE-NA	HONOLULU HONOLULU	08/NASA/F
10 MAR 14 MAR*	NP12/HAWAII/HAWAIIAN OCEAN TIMES SERIES	KARL,D./UHI/ OCE-9303094	HONOLULU HONOLULU	04/NSF/F
25 MAR 26 MAR	NP12/HAWAII/TSUNAMI WARNING BUOY TEST	MILBURN,H./ NOAA/OCE-NA	HONOLULU HONOLULU	02/NOAA/F
07 APR 11 APR*	NP12/HAWAII/HAWAIIAN OCEAN TIMES SERIES	LUKAS,R./UHI/ OCE-9303094	HONOLULU HONOLULU	04/NSF/F
15 APR 21 APR	NP12/HAWAII/OBH INSTALLATION	PHIPPS-MORGAN/ SIO/OCE-9529707	HONOLULU HONOLULU	07/NSF/F
05 MAY 09 MAY*	NP12/HAWAII/HAWAIIAN OCEAN TIMES SERIES	KARL,D./UHI/ OCE-9303094	HONOLULU HONOLULU	04/NSF/F
12 MAY 14 MAY*	NP12/HAWAII/HOTS MOORING CRUISE	KARL,D./UHI/ OCE-9303094	HONOLULU HONOLULU	02/NSF/F
19 MAY 21 MAY*	NP12/HAWAII/HOTS MOORING CRUISE	KARL,D./UHI/ OCE-9303094	HONOLULU HONOLULU	02/NSF/F
02 JUN 06 JUN*	NP12/HAWAII/HAWAIIAN OCEAN TIMES SERIES	LUKAS,R./UHI/ OCE-9303094	HONOLULU HONOLULU	04/NSF/F
19 JUN	NP12/HAWAII/	DUENNEBIER,F./	HONOLULU	06/NSF/F

25 JUN*	HUGO	UHI/OCE-9528856	HONOLULU	
26 JUN	NP12/HAWAII/HOTS	LUKAS,R./UHI/	HONOLULU	06/NSF/F
02 JUL*	TRANSECT	OCE-9303094	HONOLULU	
07 JUL	NP12/HAWAII/HAWAIIAN	KARL,D./UHI/	HONOLULU	04/NSF/F
11 JUL*	OCEAN TIMES SERIES	OCE-9303094	HONOLULU	
19 JUL	NP12/HAWAII/MOBY	CLARK,D./NOAA/	HONOLULU	06/NASA/F
27 JUL	SAT INITIALIZATION	OCE-NA	HONOLULU	03/NOAA/F
31 JUL	NP12/HAWAII/HAWAIIAN	LUKAS,R./UHI/	HONOLULU	04/NSF/F
04 AUG*	OCEAN TIMES SERIES	OCE-9303094	HONOLULU	
06 AUG	NP10,11,12/NPAC/	RALEIGH,C./UHI/	HONOLULU	14/NSF/F
19 AUG	TRANSIT	OCE-NA	GUAM	
20 AUG	NP10/NPAC/	FRYER,P./UHI/	GUAM	17/NSF/F
09 SEP	HMR1	OCE-9633501	GUAM	04/JOI/F
10 SEP	NP10/NPAC/	McCORKLE,D./WHOI/	GUAM	20/NSF/F
01 OCT	MULTI-CORING	OCE-9633588	POHNPEI	
		JAHNKE,R./SKDWY/	-----	02/NSF/F
		OCE-9617297		
02 OCT	NP10,11,12/NPAC/	RALEIGH,C./UHI/	POHNPEI	12/NSF/F
13 OCT	TRANSIT	OCE-NA	HONOLULU	
17 OCT	NP11,12/PAC/	FAIRBANKS,R./LDEO/	HONOLULU	41/NSF/F
26 NOV	CORAL DRILLING	OCE-9416971	HONOLULU	KIRIBATI
01 DEC	NP12/HAWAII/HOTS	LUKAS,R./UHI/	HONOLULU	01/NSF/F
02 DEC*	& SED TRAP REC	OCE-9303094	HONOLULU	
03 DEC	NP12/HAWAII/HAWAIIAN	LUKAS,R./UHI	HONOLULU	04/NSF/F
07 DEC*	OCEAN TIMES SERIES	OCE-9303094	HONOLULU	
09 DEC	NP12/HAWAII/OBH	PHIPPS-MORGAN/	HONOLULU	08/NSF/F
16 DEC	RETRIEVAL	SIO/OCE-9529707	HONOLULU	
19 DEC	NP12/HAWAII/HOTS	LUKAS,R./UHI/	HONOLULU	03/NSF/F
22 DEC*	MOORING	OCE-9303094	HONOLULU	**

=====

\* SHIP MOORED PRIOR TO 0800 THIS DATE. (HONOLULU TO HONOLULU SHIPDAY IS 0800 TO 0800)

\*\* 02 DAYS CARRIED FORWARD FROM 1996

SUMMARY

AGENCY	FUNDED	PENDING	TOTAL
NSF	179	0	179
NOAA	5	0	5
NASA	14	0	14
JOI	4	0	4
TOTAL	202	0	202