

POC: Rose Dufour/Elizabeth Brenner LAST UPDATED: 2001/01/29 16:59 EST
 SIO Ship Schedulers
 Scripps Institution of Oceanography
 University of California, San Diego
 9500 Gilman Drive
 La Jolla, CA 92093-0210
 Tel: (858) 534-2841
 Fax: NEW (858) 822-5811
 Email: shipsked@ucsd.edu

R/V Roger_Revelle 2000

CRUISE DATES	MAP INDEX/AREA/ PURPOSE	P.I./INSTITUTION/ PROPOSAL NO.	PORTS	DAYS/AGENCY/ STATUS/ CLEARANCE
01 JAN 12 JAN	NP7/In port/	n.a./n.a./	Sasebo	12(Non-Op)//
		n.a.	Sasebo	
12 JAN 13 JAN	NP7// transit	n.a/n.a./	Sasebo	1/NAVY/F
	NP7//	N00014-94-1-0279	Pusan	
		n.a./n.a./		1(Non-Op)/
		n.a.		Other/F
14				
15				
16 JAN 05 FEB 6	NP7/Sea of Japan/	Lee, C. et al /UW/	Pusan	23/NAVY/F
		N00014-98-1-0200	Pusan	Japan, S. Korea, Russia
07 FEB 11 MAR	NP7/In port/	n.a./n.a./	Pusan	34(Non-Op)//
		n.a.	Pusan	
12				
13 MAR 26 MAR 27,28,29	NP7/Korea-Tsushima St/Acoustic Laboratory	Perkins, H. /NRL/ n.a.	Pusan Pusan	18/NAVY/F Japan, S. Korea
30,31,1,2,3,4,5,6,7				
08 APR 02 MAY 3,4	NP10/East/South China Sea/ASIAEX	Lynch, J. /WHOI/ n.a.	Pusan Kao-Hsiung	36/NAVY/F China, Taiwan, Japan
	[Intermediate port stops Shanghai 4/46 & Naha 4/29]			
05 MAY 20 MAY	NP10/NP10-NP12/ Transit	n/a/n/a/ n/a	Kao-Hsiung Honolulu	17/NAVY/F
	[Cross date line gain one day]			
21,22,23				
24 MAY 28 JUN	NP12/NP12-NP9/Haw-CA transect/CTD-Rosette	Popp, B. /UH/ OCE98-10640	Honolulu San Diego	39/NSF/F Mexico
07 JUL 12 JUL	NP9/Off San Diego/ Borehole inst. testing	Becker, K. /RSMAS/ OCE98-19316	San Diego San Diego	05/NSF/F
12 JUL 12 JUL	NP9/Off San Diego/ Equipment testing	Zumberge, M./SIO/ OCE98-19959	at sea San Diego	1/NSF/F
	Small boat to meet RR off shore San Diego for personnel transfer at 0500			

14 JUL	NP6/48-10N,127-10W/	Spiess, F. /SIO/	San Diego	15/NSF/F
28 JUL	Convergence	OCE97-30870	at sea	Canada
	boat transfer off Newport			
28 JUL	NP6/NP6-NP9/44.6N,124W	Spiess, F. /SIO/	at sea	15/NSF/F
11 AUG	/Juan de Fuca Geodesy	OCE99-07247	Astoria	Canada
12				
13 AUG	NP12/Off Hawaii/	Gee, J. /SIO/	Astoria	14/NSF/F
25 AUG	Equipment testing	OCE98-19758	Honolulu	
26				
27,28				
29 AUG	NP12/Off Hawaii/	Rudnick, D. /SIO/	Honolulu	36/NSF/F
29 SEP	HOME Project	OCE98-19521	Honolulu	
30,1				
2,3				
04 OCT	NP12/Off Hawaii/	Gregg, M. /UW/	Honolulu	38/NSF/F
06 NOV	HOME Project	OCE98-18693	Honolulu	
7,8				
9,10				
11 NOV	NP12/Off Hawaii/	Hildebrand, J. /	Honolulu	29/NSF/F
07 DEC	Sea Floor Geodesy	SIO/OCE98-19708	Hilo	
Nov. 23	intermediate stop in Hilo			
07 DEC	NP12//	Lonsdale, P. /n.a./	Hilo	09/NSF/F
16 DEC	Transit	n.a.	San Diego	
17 DEC	NP9/San Diego/	n.a./n.a./	San Diego	38(Non-Op)//
23 JAN	SIMRAD EM-120 installa	n.a.	San Diego	

Agency	Funded	Proposed	TOTAL
-----	-----	-----	-----
NAVY	95.0	0.0	95.0
NSF	201.0	0.0	201.0
-----	-----	-----	-----
TOTAL	296.0	0.0	296.0