

SHIP OPERATING SCHEDULE 1997
.FINAL SHIP OPERATING SCHEDULE 1997.

.POC: Rose Dufour/Elizabeth Rios
Scripps Institution of Oceanography
La Jolla, CA 92093-021078
TEL: (619) 534-2841 FAX: (619) 535-1817
WWW: http://sio.ucsd.edu/supp_groups/shipsked/

Roger Revelle

LAST UPDATE: February 27, 1998

CRUISE DATES	MAP INDEX/AREA/ PURPOSE	P.I./INSTITUTION/ PROPOSAL NO.	PORTS	DAYS/AGENCY/ STATUS/CLEARANCE
27 Dec	SP6,SP9/Transit/	San Diego		12/NSF/F
08 Jan	SEA BEAM [Intermediate port stop in Puntarenas, CR on Jan. 4 to take on Navsea personnel]	OCE93-14679	Talara	02/Navsea/F
9				
10				
11 Jan	SP6,SP9/40-65S,100-97W/Lonsdale, P. /SIO/		Talara	40/NSF/F
19 Feb	SEA BEAM & Seismic/	OCE93-14679	Punta Arenas	03/UC/F
20,21				
22				
23 Feb	SP3A;6A;9A/53-15S	Mix,A. /OSU/	Punta Arenas	43/NSF/F
05 Apr	70-77W/Seismic,	OCE95-30094	Callao	
6,7,8	SEA BEAM&Piston Coring [Intermediate stop in Ancud 6 March]	McManus, J./OSU/		03/NSF/F
09 Apr	NP12-13/125W/	Weller, R. /WHOI	Callao	27/NOAA/F
05 May	PACS		San Diego	
08 May	NP9/Tanner Banks/ #4	Wilkes, G./NAVO/	San Diego	08/NAVO/F
15 May	SEA BEAM survey		San Diego	
19 May	NP9/Off San Diego/	n.a.//	San Diego	04/NAVSEA/F
22 May	Final contract trials		San Diego	
23 May	Inport Post Shakedown Availability			66/Non-op
27 Jul				
28 Jul	NP9/Off San Diego/	n.a.//	San Diego	02/NAVSEA/F
29 Jul	Sea Trials/		San Diego	
04 Aug	NP9/Monterey Bay/	Costa,D. /UCSC/	San Diego	07/UC/F
10 Aug	Blue Whale study	UC Ship Funds	San Franc.	
11 Aug	NP9/Transit to Hawaii/	Stephen, R. /WHOI/	San Franc.	09/NSF/F
21 Aug	SEA BEAM & SCS		Honolulu	02/USAAC/F
22,23				
24 Aug	NP11,12/Off Hawaii/	McNutt, M./MIT/	Honolulu	33/NSF/F
21 Sep	Coring, SEA BEAM grav.	OCE96-26937	Honolulu	
22,23				
24 Sep	NP12/Off Hawaii/	Lukas, R. /UH	Honolulu	03/NSF/F

26 Sep	HOT	OCE93-03094	Honolulu	
27				
28 Sep	NP12,SP1,SP4/170W 60S/ transit		Honolulu	17/NSF/F
			[date line crossing-one day lost]	
14 Oct	JGOFs, SEA BEAM & Transit		Lyttelton New Zealand,	
			Tonga, Niue, Kiribati, Tokelau, Samoa	
15,16,17,18,19				
20 Oct	SP7/170W 60S/	Cowles,T. /OSU/	Lyttelton	42/NSF/F
24 Nov	JGOFs APFZ Survey-I	OPP-9530398	Lyttelton	
25				
26,27,28,29,30,1				
02 Dec	SP7/170W 60S/	Barber,R. /Duke/	Lyttelton	41/NSF/F
03 Jan	JGOFs APFZ Process-I	OPP-9530398	Lyttelton	
4,5				

1997

	Funded
NSF-	233
ONR-	
UC-	10
NOAA-	27
NAVO-	08
NAVSEA	08
USAAC	2
	<hr/>
	288

*Total 364 (one day lost because of date line crossing)

	charge:	Sea:	Port:	Non-Op
1st-90	90	85	5	0
2nd-91	47	44	3	44
3rd-92	60	55	5	32
4th-91	91	79	12	0
Total-364*	288	263	25	76