

FINAL

SHIP OPERATING SCHEDULE - 1997
 R/V THOMAS G. THOMPSON
 (AS OF 1/7/98)

| CRUISE DATES | MAP INDEX/AREA/PURPOSE | P.I./INSTITUTION/PROPOSAL NO. | PORTS | DAYS/AGENCY/STATUS |
|----------------------------------|--------------------------------|-------------------------------|----------------------|--------------------|
| 06 Jan 26 Jan 27,28,29,30 | NP9,NP10 | Transit | Seattle Yokohama | 20/UK/F |
| 31 Jan 03 Mar 4 5,6,7,8 | NP10 Survey | Fryer,P/ OCE-9633415 | Yokohama Guam | 37/NSF/F |
| 09 Mar 01 May 2 | NP10 JASON | Derbyshire/ British | Guam Yokohama | 59/UK/F |
| 03 May 16 May 17 | NP9,NP10 | Transit | Yokohama Honolulu | 15/NSF/F |
| 18 May 26 May | NP9,NP10 | Transit | Honolulu Seattle | 10/NSF/F |
| 03 Jun 07 Oct | Out of Service Gear failure | | Seattle Seattle | 127 days |
| 03 Oct 16 Oct | NAVO# 2/ODISTA 23/ Survey | Reynolds,L./NAVO/ | Seattle Seattle | 14/NAVO/F |
| 20 Oct 24 Oct | NP9,Puget Sound | INSURV | Seattle Seattle | |
| 01 Nov 23 Nov 24,25,26,27 | NP9,NP12 Chemical tracers | Emerson,S/UW/ State | Seattle Honolulu | 27/State/F |
| 28 Nov 26 Dec 27,28,29 | NP12,SP3 Mooring turnaround | Weller,R/WHOI NOAA | Honolulu Honolulu | 32/NOAA/F |

SUMMARY:

| | Funded | Proposed | Total |
|-------|--------|----------|-------|
| NSF | 62 | | 62 |
| UK | 77 | | 79 |
| State | 27 | | 27 |
| NAVO | 14 | | 14 |
| NOAA | 32 | | 32 |
| | | | --- |
| | | | 214 |