

POC: Daniel Schwartz LAST UPDATE: 10 Jan 00
University of Washington
School of Oceanography, Box 357940
Seattle, WA 98195-7940
Tel: (206) 543-5062 Fax: (206) 543-6073
E-mail: schwartz@ocean.washington.edu
Website: http://www.ocean.washington.edu/ships/tgt.html

R/V THOMAS G. THOMPSON
1999 FINAL SHIP OPERATING SCHEDULE
Revised: 01/07/00

Cruise Days	Map Index/Area/ Purpose	P.I./Institution Proposal #	Ports	
27 Jan 24/NOAA/F	NP6/Bering Sea	Bullock,M/PMEL	Seattle	
19 Feb	FOCI - moorings	NOAA	Seattle	
28 Feb 30/MarOps 29 Mar	Shipyard availability	Schwartz,D/UW	Seattle Bellingham	
30 Mar 2/MarOps 31 Mar	Inclining Experiment & USCG Inspection	Schwartz,D/UW UW	Bellingham Bellingham	
01 Apr 1/MarOps 01 Apr	Transit to Seattle	Schwartz,D/UW UW	Bellingham Seattle	
05 Apr 09 Apr	NP9/Puget Sound student instr	Sternberg,R/UW UW	Seattle Seattle	5/UW/F
13 Apr 16 Apr	NP9/Puget Sound student instr	Sternberg,R/UW UW	Seattle Seattle	4/UW/F
28 Apr 20/NAVO/F 17 May	NP9/Columbia River Littoral oceanogr	Taylor,P/NAVO NAVO	Seattle Seattle	

14 Jul	NP9/Juan de Fuca	Sternberg, R/UW	Astoria	9/UW/F
23 Jul	ROV Ops	UW	Seattle	(Canada)
27 Jul	NP9/N Calif coast	Nittrouer, C/UW	Seattle	19/ONR/F
14 Aug	STRATAFORM	ONR 6.1	Eureka	
15 Aug	NP9/transit	Sternberg, R/UW	Eureka	6/UW/F
19 Aug	& student instr.	UW	Seattle	
25 Aug	NP9/Juan de Fuca	Cowen, J/UH	Seattle	13/NSF/F
06 Sep	Jason	Johnson, P/UW NSF/OCE9714286	Newport	
07 Sep	NP9/Juan de Fuca	Chadwick, W/OSU	Newport	10/NSF/F
16 Sep	Jason	NSF/OCE9618294 & NSF/BES9729671	(at sea)	
17 Sep	NP9/Juan de Fuca	Embley, R/PMEL	(at sea)	2/NOAA/F
18 Sep	Mooring installation	NOAA/VENTS	Newport	
19 Sep	NP9/transit to H2O	Chave, A/WHOI	Newport	21/NSF/F
09 Oct	instrument repair	NSF/OCE9612368 NSF/OCE9512614	N28/W142	
11 Oct	NP9/Columbia River	Taylor, P/NAVO	Astoria	20/NAVO/F
30 Oct	Littoral oceanogr	NAVO	Seattle	
12 Nov	NP9/Puget Sound	Keil, R/UW	Seattle	3/UW/F
14 Nov	student instr	UW	Seattle	
30 Nov	NP6/WOCE	DAsaro, E/UW	Seattle	12/NSF/F
11 Dec	Mixed Layer Turb	NSF/OCE9711650	Seattle	
19 Dec	NP9/Puget Sound	Sternberg, R/UW	Seattle	4/UW/F
22 Dec	student instr	UW	Seattle	

(3 Days of DAsaro, E., shiptime to be carried over into 2000, by arrangement.)

(12 days of UW/State of WA/student instruction time to be carried over into 2000, by arrangement.)

	Funded	Pending	Total
NSF	56	0	56

30 Nov	NP6/WOCE	DAsaro, E/UW	Seattle	
12/NSF/F				
11 Dec	Mixed Layer Turb	NSF/OCE9711650	Seattle	
19 Dec	NP9/Puget Sound	Sternberg, R/UW	Seattle	4/UW/F
22 Dec	student instr	UW	Seattle	

(3 Days of DAsaro, E., shiptime to be carried over into 2000, by arrangement.)

(12 days of UW/State of WA/student instruction time to be carried over into 2000, by arrangement.)

	Funded	Pending	Total
NSF	56	0	56
NOAA	54	0	54
NAVO	40	0	40
ONR	38	0	38
UW	33	0	33
TOTALS	221	0	221
(Carry-over to 2000)	15	0	15)
COMBINED TOTAL	236	0	236