

POC: Lee Black
 Marine Superintendent
 Bermuda Biological Station for Research, Inc.
 St. Georges GE01
 Bermuda
 Phone: 441-297-1880 ext. 208
 Cellular:441-235-2720
 Fax: 441-297-1839
 Internet: lblack@bbsr.edu

LAST UPDATE: 3 Mar 99

R/V WEATHERBIRD II
 1998 FINAL Operating Schedule 1998
 Revised: 22 Feb 99

Cruise Days/Agncy	Map Dates	Index/Area/ Purpose	P.I./Institution Proposal #	Ports	
12 Jan	NA6/Bermuda		Knap A/BBSR	Bermuda	4/NSF/F
16 Jan	BATS Core		OCE-9301950		
14 Jan	NA6/Bermuda		Knap A/BBSR	Bermuda	1/NSF/F
14 Jan	Hydrographic Station		OCE-9617785		
30 Jan	NA6/Bermuda		Knap A/BBSR	Bermuda	1/NSF/F
30 Jan	Hydrographic station		OCE-9617785		
01 Feb	NA6/Bermuda		Sparton	Bermuda	1/Other/F
01 Feb	Test XBT's				
03 Feb	NA6/Bermuda		Knap A/BBSR	Bermuda	2/NSF/F
04 Feb	BATS Validation		OCE-9617795		
09 Feb	NA6/Bermuda		Knap A/BBSR	Bermuda	4/NSF/F
12 Feb	BATS Core		OCE-9301950		
13 Feb	NA6/Bermuda		Knap A/BBSR	Bermuda	1/NSF/F
13 Feb	Hydrographic station		OCE-9617785		
19 Feb	NA6/Bermuda		Church T/UD	Bermuda	3/NSF/F
23 Feb	Atmospheric Lead		OCE-9522004		
20 Feb	NA6/Bermuda		Conte M/WHOI	Bermuda	1/NSF/F
20 Feb	Terrestrial Bio Marker		OCE-9529671		
27 Feb	NA6/Bermuda		Knap A/BBSR	Bermuda	2/NSF/F
28 Feb	BATS Bloom		OCE-9301950		
01 Mar	NA6/Bermuda		Knap A/BBSR	Bermuda	1/NSF/F
01 Mar	Hydrographic station		OCE-9617785		

09 Mar	NA6/Bermuda	Knap A/BBSR	Bermuda	4/NSF/F
13 Mar	BATS Core	OCE-9301950		
11 Mar	NA6/Bermuda	Knap A/BBSR	Bermuda	1/NSF/F
11 Mar	Hydrographic station	OCE-9617785		
24 Mar	NA6/Bermuda	Knap A/BBSR	Bermuda	3/NSF/F
27 Mar	BATS Bloom	OCE-9301950		
26 Mar	NA6/Bermuda	Knap A/BBSR	Bermuda	1/NSF/F
26 Mar	Hydrographic station	OCE-9617785		
31 Mar	NA6/Bermuda	Toole J/WHOI	Bermuda	2/NSF/F
01 Apr	Moored Profiler	OCE-9617072		
02 Apr	NA6/Bermuda	Dickey T/UCSB	Bermuda	1/NSF/F
02 Apr	Testbed Mooring	OCE-9730471		
06 Apr	NA6/Bermuda	Knap A/BBSR	Bermuda	3/NSF/F
08 Apr	BATS Core	OCE-9301950		
09 Apr	NA6/Bermuda	Knap A/BBSR	Bermuda	1/NSF/F
09 Apr	Hydrographic station	OCE-9617785		
14 Apr	NA6/Bermuda	Knap A/BBSR	Bermuda	5/NSF/F
18 Apr	BATS Bloom	OCE-9301950		
21 Apr	NA6/Bermuda	Conte M/WHOI	Bermuda	1/NSF/F
21 Apr	Terrestrial Bio Marker	OCE-9529671		
22 Apr	NA6/Bermuda	Church T/UD	Bermuda	3/NSF/F
24 Apr	Atmospheric Lead	OCE-9522004		
04 May	NA6/Bermuda	Knap A/BBSR	Bermuda	4/NSF/F
08 May	BATS Core	OCE-9301950		
07 May	NA6/Bermuda	Knap A/BBSR	Bermuda	1/NSF/F
07 May	Hydrographic Station	OCE-9617785		
14 May	NA6/Bermuda	Knap A/BBSR	Bermuda	1/NSF/F
14 May	Hydrographic Station	OCE-9617785		
26 May	NA6/Bermuda	Knap A/BBSR	Bermuda	1/NSF/F
26 May	Hydrographic Station	OCE-9617785		
01 Jun	NA/6 Bermuda	Knap A/BBSR	Bermuda	3/NSF/F
03 Jun	BATS Core	OCE-9301950		
04 Jun	NA6/Bermuda	Knap A/BBSR	Bermuda	2/NSF/F
05 Jun	Hydrographic Station	OCE-9617785		
16 Jun	NA6/Bermuda	Knap A/BBSR	Bermuda	1/NSF/F
16 Jun	Hydrographic Station	OCE-9617785		
25 Jun	NA6/Bermuda	Conte M/WHOI	Bermuda	4/NSF/F
28 Jun	Terrestrial Bio Marker	OCE-9529671		

30 Jun	NA6/Bermuda	Knap A/BBSR	Bermuda	4/NSF/F
03 Jul	BATS Validation	OCE-9301950		
06 Jul	NA6/Bermuda	Knap A/BBSR	Bermuda	4/NSF/F
09 Jul	BATS Core	OCE-9301950		
10 Jul	NA6/Bermuda	Knap A/BBSR	Bermuda	1/NSF/F
10 Jul	Hydrographic Station	OCE-9617785		
27 Jul	NA6/Bermuda	Knap A/BBSR	Bermuda	1/NSF/F
27 Jul	Hydrographic Station	OCE-9617785		
05 Aug	NA6/Bermuda	Knap A/BBSR	Bermuda	1/NSF/F
05 Aug	Hydrographic Station	OCE-9617785		
10 Aug	NA6/Bermuda	Knap A/BBSR	Bermuda	4/NSF/F
14 Aug	BATS Core	OCE-9301950		
12 Aug	NA6/Bermuda	Knap A/BBSR	Bermuda	1/NSF/F
12 Aug	Hydrographic Station	OCE-9617785		
21 Aug	NA6/Bermuda	Knap A/BBSR	Bermuda	3/NSF/F
24 Aug	BATS Core	OCE-9301950		
23 Aug	NA6/Bermuda	Knap A/BBSR	Bermuda	1/NSF/F
23 Aug	Hydrographic Station	OCE-9617785		
27 Aug	NA6/Bermuda	Knap A/BBSR	Bermuda	1/NSF/F
27 Aug	Hydrographic Station	OCE-9617785		
29 Aug	NA6/Bermuda	Conte M/WHOI	Bermuda	1/NSF/F
29 Aug	Terrestrial Bio Marker	OCE-9529671		
30 Aug	NA6/Bermuda	Church T/UD	Bermuda	3/NSF/F
01 Sep	Atmospheric Lead	OCE-9522004		
04 Sep	NA6/Bermuda	Knap A/BBSR	Bermuda	3/NSF/F
06 Sep	BATS Core	OCE-9301950		
08 Sep	NA6/Bermuda	Knap A/BBSR	Bermuda	5/NSF/F
14 Sep	BATS Core	OCE-9301950		
18 Sep	Shipyard		Norfolk	
17 Oct				
15 Sep	NA6/Bermuda	Knap A/BBSR	Bermuda	1/NSF/F
15 Sep	Hydrographic Station	OCE-9617785		
21 Oct	NA6/Bermuda	Knap A/BBSR	Bermuda	6/NSF/F
26 Oct	BATS Core	OCE-9617795		
28 Oct	NA6/Bermuda	Conte M/WHOI	Bermuda	5/NSF/F
02 Nov	Sediment Traps	OCE-9711703		
04 Nov	NA6/Bermuda	Knap A/BBSR	Bermuda	1/NSF/F
04 Nov	Hydrographic Station	OCE-9617785		

10 Nov	NA6/Bermuda	Dickey T/UCSB	Bermuda	4/NSF/F
13 Nov	Testbed Mooring	OCE-9730471		
16 Nov	NA6/Bermuda	Knap A/BBSR	Bermuda	4/NSF/F
19 Nov	BATS Core	OCE-9617795		
20 Nov	NA6/Bermuda	Knap A/BBSR	Bermuda	1/NSF/F
20 Nov	Hydrographic Station	OCE-9617785		
23 Nov	NA6/Bermuda	Knap A/BBSR	Bermuda	4/NSF/F
26 Nov	BATS Validation	OCE-9617795		
24 Nov	NA6/Bermuda	Knap A/BBSR	Bermuda	1/NSF/F
24 Nov	Hydrographic Station	OCE-9617785		
27 Nov	NA6/Bermuda	Riser S/UofWash	Bermuda	3/Other
29 Nov	Drifting Buoy			
07 Dec	NA6/Bermuda	Knap A/BBSR	Bermuda	4/NSF/F
11 Dec	BATS Core	OCE-9617795		
09 Dec	NA6/Bermuda	Knap A/BBSR	Bermuda	1/NSF/F
09 Dec	Hydrographic Station	OCE-9617785		
21 Dec	NA6/Bermuda	Knap A/BBSR	Bermuda	1/NSF/F
21 Dec	Hydrographic Station	OCE-9617785		

Agency	Pending	Funded	Total
NSF	0	126	126
ONR	0	0	0
OTH	0	4	4
TOTAL	0	130	130