

POC: Lee Black, Marine Superintendent LAST UPDATE: 23 Feb 00
 Bermuda Biological Station for Research, Inc.
 St. Georges GE01
 Bermuda
 Phone: 441-297-1880 ext. 208
 Cellular:441-235-2720
 Fax: 441-297-1839
 Internet: lblack@bbsr.edu

R/V WEATHERBIRD II
 1999 FINAL Schedule 1999
 Revised: 25 Jan 2000

Cruise Days	Map Index/Area/	P.I./Institution	Ports	Proposal #
Dates	Purpose			
Stat/Clear				
11 Jan	NA6/Bermuda	Knap A/BBSR	Bermuda	4/NSF/F
16 Jan	BATS Core	OCE-9617795		
15 Jan	NA6/Bermuda	Knap A/BBSR	Bermuda	1/NSF/F
15 Jan	Hydrographic Station	OCE-9617785		
26 Jan	NA6/Bermuda	Knap A/BBSR	Bermuda	2/NSF/F
27 Jan	BATS Bloom	OCE-9617795		
28 Jan	NA6/Bermuda	Knap A/BBSR	Bermuda	1/NSF/F
28 Jan	Hydrographic Station	OCE-9617785		
02 Feb	NA6/Bermuda	Conte M/WHOI	Bermuda	3/NSF/F
04 Feb	Time Series Part Flux	OCE-9711703		
07 Feb	NA6/Bermuda	Church T/UD	Bermuda	2/NSF/F
08 Feb	Atmospheric Lead	OCE-9812419		
09 Feb	NA6/Bermuda	Knap A/BBSR	Bermuda	4/NSF/F
12 Feb	BATS Core	OCE-9617795		
13 Feb	NA6/Bermuda	Knap A/BBSR	Bermuda	1/NSF/F
13 Feb	Hydrographic station	OCE-9617785		
18 Feb	Sippican			

18 Feb	XBT Testing	Bermuda	Bermuda	1/OTH/F
23 Feb	NA6/Bermuda	Knap A/BBSR	Bermuda	1/NSF/F
23 Feb	Hydrographic station	OCE-9617785		
24 Feb	NA6/Bermuda	Knap A/BBSR	Bermuda	2/NSF/F
25 Feb	BATS BLOOM	OCE-9617795		
02 Mar	NA6/Bermuda	Knap A/BBSR	Bermuda	3/NSF/F
04 Mar	BATS Validation	OCE-9617795		
10 Mar	NA6/Bermuda	Knap A/BBSR	Bermuda	1/NSF/F
10 Mar	Hydrographic station	OCE-9617785		
18 Mar	NA6/Bermuda	Knap A/BBSR	Bermuda	1/NSF/F
18 Mar	Hydrographic station	OCE-9617785		
19 Mar	NA6/Bermuda	Dickey T/UCSB	Bermuda	2/NSF/F
20 Mar	Testbed Mooring	OCE-9730471		
22 Mar	NA6/Bermuda	Knap A/BBSR	Bermuda	3/NSF/F
24 Mar	BATS Bloom	OCE-9617795		
25 Mar	NA6/Bermuda	Knap A/BBSR	Bermuda	1/NSF/F
25 Mar	Hydrographic station	OCE-9617785		
31 Mar	NA6/Bermuda	Dickey T/UCSB	Bermuda	3/NSF/F
02 Apr	Testbed Mooring	OCE-9730471		
06 Apr	NA6/Bermuda	Knap A/BBSR	Bermuda	3/NSF/F
08 Apr	BATS Core	OCE-9617795		
09 Apr	NA6/Bermuda	Knap A/BBSR	Bermuda	1/NSF/F
09 Apr	Hydrographic station	OCE-9617785		
14 Apr	NA6/Bermuda	Conte M/WHOI	Bermuda	1/NSF/F
14 Apr	Time Serices Part Flux	OCE-9711703		
18 Apr	NA6/Bermuda	Church T/UD	Bermuda	4/NSF/F
21 Apr	Atmospheric Lead	OCE-9812419		
22 Apr	NA6/Bermuda	Knap A/BBSR	Bermuda	1/NSF/F
22 Apr	Hydrographic station	OCE-9617785		
26 Apr	NA6/Bermuda	Hansell D/BBSR	Bermuda	1/NSF/F
26 Apr	Dissolved Carbons	OCE- 9730025		

03 May	NA6/Bermuda	Knap A/BBSR	Bermuda	4/NSF/F
07 May	BATS Core	OCE-9617795		
05 May	NA6/Bermuda	Knap A/BBSR	Bermuda	1/NSF/F
05 May	Hydrographic Station	OCE-9617785		
13 May	NA6/Bermuda	Knap A/BBSR	Bermuda	1/NSF/F
13 May	Hydrographic Station	OCE-9617785		
17 May	NA6/Bermuda	Knap A/BBSR	Bermuda	5/NSF/F
21 May	BATS Validation	OCE-9617795		
26 May	NA6/Bermuda	Conte M/WHOI	Bermuda	3/NSF/F
28 May	Time Series Part Flux	OCE-9711703		
31 May	NA/6 Bermuda	Knap A/BBSR	Bermuda	4/NSF/F
04 Jun	Bats Core	OCE-9617795		
02 Jun	NA6/Bermuda	Knap A/BBSR	Bermuda	1/NSF/F
02 Jun	Hydrographic Station	OCE-9617785		
16 Jun	NA6/Bermuda	Knap A/BBSR	Bermuda	1/NSF/F
16 Jun	Hydrographic Station	OCE-9617785		
05 Jul	NA6/Bermuda	Knap A/BBSR	Bermuda	4/NSF/F
09 Jul	BATS Core	OCE-9617795		
07 Jul	NA6/Bermuda	Knap A/BBSR	Bermuda	1/NSF/F
07 Jul	Hydrographic Station	OCE-9617785		
14 Jul	NA6/Bermuda	Knap A/BBSR	Bermuda	1/NSF/F
14 Jul	Hydrographic Station	OCE-9617785		
19 Jul	NA6/Bermuda	Dickey T/UCSB	Bermuda	3/NSF/F
21 Jul	Testbed Mooring	OCE-9730471		
23 Jul	NA6/Bermuda	Knap A/BBSR	Bermuda	1/NSF/F
23 Jul	Hydrographic station	OCE-9617785		
28 Jul	NA6/Bermuda	Dickey T/UCSB	Bermuda	3/NSF/F
30 Jul	Testbed Mooring	OCE-9730471		
31 Jul	NA6/Bermuda	Sippican	Bermuda	1/OTH/F
31 Jul	Testing XBTs			
02 Aug	NA6/Bermuda	Knap A/BBSR	Bermuda	4/NSF/F

06 Aug	BATS Core	OCE-9617795		
04 Aug	NA/6 Bermuda	Knap A/BBSR	Bermuda	1/NSF/F
04 Aug	Hydrographic Station	OCE 9617785		
07 Aug	Dep Bermuda	Shipyard	Norfolk	
10 Sep	Dep Norfolk			
09 Aug	NA6/Bermuda	Knap A/BBSR	Bermuda	2/NSF/F
10 Aug	Bats Validation	OCE-9617795		
14 Sep	NA6/Bermuda	Knap A/BBSR	Bermuda	4/NSF/F
17 Sep	Bats Core	OCE-9617795		
15 Sep	NA6/Bermuda	Knap A/BBSR	Bermuda	1/NSF/F
15 Sep	Hydrographic Station	OCE-9617785		
24 Sep	NA6/Bermuda	Conte M/WHOI	Bermuda	2/NSF/F
25 Sep	Time Series Part Flux	OCE-9711703		
26 Sep	NA6/Bermuda	Church T/UD	Bermuda	2/NSF/F
27 Sep	Atmospheric Lead	OCE-9812149		
29 Sep	NA6/Bermuda	Knap A/BBSR	Bermuda	1/NSF/F
29 Sep	Hydrographic Station	OCE-9617785		
04 Oct	NA6/Bermuda	Knap A/BBSR	Bermuda	5/NSF/F
08 Oct	BATS Core	OCE-9617795		
05 Oct	NA6/Bermuda	Knap A/BBSR	Bermuda	1/NSF/F
05 Oct	Hydrographic Station	OCE-9617785		
11 Oct	NA6/Bermuda	Knap A/BBSR	Bermuda	4/NSF/F
15 Oct	BATS Core	OCE-9617795		
13 Oct	NA6/Bermuda	Knap A/BBSR	Bermuda	1/NSF/F
13 Oct	Hydrographic Station	OCE-9617785		
18 Oct	NA6/Bermuda	Knap A/BBSR	Bermuda	5/NSF/F
22 Oct	BATS Core	OCE-9617795		
25 Oct	NA6/Bermuda	Knap A/BBSR	Bermuda	1/NSF/F
25 Oct	Hydrographic Station	OCE-9617785		
05 Nov	NA6/Bermuda	Dickey T/UCSB	Bermuda	2/NSF/F
06 Nov	Testbed Mooring	OCE-9730471		

09 Nov	NA6/Bermuda	Knap A/BBSR	Bermuda	4/NSF/F
12 Nov	BATS Core	OCE-9617795		
10 Nov	NA6/Bermuda	Knap A/BBSR	Bermuda	1/NSF/F
10 Nov	Hydrographic Station	OCE-9617785		
29 Nov	NA6/Bermuda	Hansell D/BBSR	Bermuda	1/NSF/F
29 Nov	Dissolved Carbons	OCE-9730025		
30 Nov	NA/6 Bermuda	Knap A/BBSR	Bermuda	1/NSF/F
30 Nov	Hydrographic Station	OCE-9617785		
03 Dec	NA6/Bermuda	Knap A/BBSR	Bermuda	2/NSF/F
04 Dec	BATS Core	OCE-9617795		
05 Dec	NA6/Bermuda	Dickey T/UCSB	Bermuda	2/NSF/F
06 Dec	Testbed Mooring	OCE-9730471		
08 Dec	NA6/Bermuda	Knap A/BBSR	Bermuda	2/NSF/F
09 Dec	BATS Core	OCE-9617795		
08 Dec	NA6/Bermuda	Knap A/BBSR	Bermuda	1/NSF/F
09 Dec	Hydrographic Station	OCE-9617785		
13 Dec	NA6/Bermuda	Conte M/WHOI	Bermuda	1/NSF/F
13 Dec	Time Series Part Flux	OCE-9711703		
14 Dec	NA6/Bermuda	Church T/UD	Bermuda	4/NSF/F
17 Dec	Atmospheric Lead	OCE-9812149		
21 Dec	NA6/Bermuda	Knap A/BBSR	Bermuda	1/NSF/F
21 Dec	Hydrographic Station	OCE-9617785		

Agency	Pending	Funded	Total
NSF	0	132	132
ONR	0	0	0
OTH	0	2	2
TOTAL	0	134	134