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<H3><I>WEATHERBIRD II</I> Actual and Proposed Schedule - 1997</H3> 
<STRONG>As of 3 March 1997 </STRONG> 
<PRE> 
Cruise  Map Index/Area       P.I./Institution      Ports  Days/Agency 
Dates   Purpose                 Proposal No.                   Status 
 
07 Jan  NA6/Bermuda             Knap A/BBSR        Bermuda   1/NSF/F 
07 Jan  Hydrographic station    OCE-9115853 
 
13 Jan  NA6/Bermuda             Knap A/BBSR        Bermuda   2/NSF/F 
14 Jan  BATS time series        OCE-9301950 
 
15 Jan  NA6/Bermuda             Knap A/BBSR        Bermuda   1/NSF/F 
15 Jan  Hydrographic station      OCE-9115853 
          
18 Jan  NA6/Bermuda             Knap A/BBSR        Bermuda   2/NSF/F 
19 Jan  BATS time series        OCE-9115853 
 
22 Jan  NA6 Bermuda             Dickey T/USC       Bermuda   2/NSF/F 
23 Jan  Test bed Mooring        OCE-9415667 
 
27 Jan  NA6/Bermuda             Knap A/BBSR        Bermuda   2/NSF/F 
28 Jan  BATS Bloom time series  OCE-9301950 
 
29 Jan  NA6/Bermuda             Knap A/BBSR        Bermuda   1/NSF/F 
29 Jan  Hydrographic station    OCE-9115853 
 
06 Feb  NA6/Bermuda             Knap A/BBSR        Bermuda   4/NSF/F 
10 Feb  BATS time series        OCE-9301950 
 
08 Feb  NA6/Bermuda             Knap A/BBSR        Bermuda   1/NSF/F 
08 Feb  Hydrographic station    OCE-9115853 
 
13 Feb  NA6/Bermuda             Conte M/WHOI       Bermuda   3/NSF/F 
15 Feb  Sediment traps          OCE-9312826 
 
16 Feb  NA6/Bermuda             Church T/UD        Bermuda   1/NSF/F 
16 Feb  Atmospheric Lead        OCE-9522004 
 
19 Feb  NA6/Bermuda             Knap A/BBSR        Bermuda   1/NSF/F 
19 Feb  Hydrographic station    OCE-9115853 
 
20 Feb  NA6/Bermuda             Knap A/BBSR        Bermuda   3/NSF/F 
22 Feb  BATS-Bloom time series  OCE-9301950 
 
25 Feb  NA6 Bermuda             Dickey T/USC       Bermuda   3/NSF/F 
27 Feb  Test bed Mooring        OCE-9415667 
 
04 Mar  NA6/Bermuda             Knap A/BBSR        Bermuda   4/NSF/F 
07 Mar  BATS time series        OCE-9301950 



 
19 Mar  NA6/Bermuda             Knap A/BBSR        Bermuda   3/NSF/F 
21 Mar  BATS-Bloom time series  OCE-9301950 
 
24 Mar  NA6/Bermuda             Ammerman J/TAMU    Bermuda  12/NSF/F 
04 Apr  Phosphorus studies      OCE-9416614 
 
08 Apr  NA6/Bermuda             Knap A/BBSR        Bermuda   4/NSF/F 
11 Apr  BATS time series        OCE-9301950 
 
15 Apr  NA6/Bermuda             Zafiriou O/WHOI    Bermuda   3/NSF/F 
17 Apr  Remineralization-OO&CC  OCE-9417214 
 
19 Apr  NA6/Bermuda             Conte M/WHOI       Bermuda   1/NSF/F 
19 Apr  Terrestrial Bio Markers OCE-9529671 
 
20 Apr  NA6/Bermuda             Church T/UD        Bermuda   3/NSF/F 
22 Apr  Atmospheric Lead        OCE-9522004 
 
24 Apr  NA6 Bermuda             Dickey T/USC       Bermuda   3/NSF/F 
26 Apr  Test bed Mooring        OCE-9415667 
 
01 May  NA6 Bermuda             Dickey T/USC       Bermuda   2/NSF/F 
02 May  Test bed Mooring        OCE-9415667 
 
05 May  NA6/Bermuda             Knap A/BBSR        Bermuda   4/NSF/F 
08 May  BATS time series        OCE-9301950 
 
10 May  NA6 VA Coastal          Weidemann A/NRL    Bermuda  20/ONR/F 
29 May  Optical Processes       LR031-04-4G 
 
10 Jun  NA6/Bermuda             Knap A/BBSR        Bermuda   4/NSF/F 
13 Jun  BATS time series        OCE-9301950 
 
21 Jun  NA6/Bermuda             Conte M/WHOI       Bermuda   1/NSF/F 
21 Jun  Terrestrial Bio Markers OCE-9529671 
 
22 Jun  NA6/Bermuda             Church T/UD        Bermuda   3/NSF/F 
24 Jun  Atmospheric Lead        OCE-9522004 
 
08 Jul  NA6/Bermuda             Knap A/BBSR        Bermuda   4/NSF/F 
11 Jul  BATS time series        OCE-9301950 
 
14 Jul  NA6/Bermuda             Knap A/BBSR        Bermuda   5/NSF/F 
18 Jul  BATS Val time series    OCE-9301950 
 
21 Jul  NA6/Bermuda             Knap A/BBSR        Bermuda   5/NSF/F 
25 Jul  BATS Val time series    OCE-9301950 
 
28 Jul  NA6/Bermuda             Knap A/BBSR        Bermuda   3/NSF/F 
30 Jul  BATS time series        OCE-9301950 
 
05 Aug  NA6/Bermuda             Knap A/BBSR        Bermuda   4/NSF/F 
08 Aug  BATS time series        OCE-9301950 
 
11 Aug  NA6/Bermuda             Conte M/WHOI       Bermuda   1/NSF/F 
11 Aug  Terrestrial Bio Markers OCE-9529671 
 



12 Aug  NA6/Bermuda             Church T/UD        Bermuda   4/NSF/F 
15 Aug  Atmospheric Lead        OCE-9522004 
 
09 Sep  NA6/Bermuda             Knap A/BBSR        Bermuda   4/NSF/F 
12 Sep  BATS time series        OCE-9301950 
 
17 Sep  NA6/Bermuda             Knap A/BBSR        Bermuda   1/NSF/F 
17 Sep  BATS time series        OCE-9301950 
 
30 Sep  NA6/Bermuda             Conte M/WHOI       Bermuda   1/NSF/F 
30 Sep  Terrestrial Bio Markers OCE-9529671 
 
01 Oct  NA6/Bermuda             Church T/UD        Bermuda   3/NSF/F 
03 Oct  Atmospheric Lead        OCE-9522004 
 
07 Oct  NA6/Bermuda             Knap A/BBSR        Bermuda   4/NSF/F 
10 Oct  BATS time series        OCE-9301950 
 
13 Oct  NA6 Bermuda             Dickey T/USC       Bermuda   3/NSF/F 
15 Oct  Test bed Mooring        OCE-9415667 
 
20 Oct  NA6 Bermuda             Dickey T/USC       Bermuda   2/NSF/F 
21 Oct  Test bed Mooring        OCE-9415667 
 
04 Nov  NA6/Bermuda             Knap A/BBSR        Bermuda   4/NSF/F 
07 Nov  BATS time series        OCE-9301950 
 
09 Dec  NA6/Bermuda             Knap A/BBSR        Bermuda   4/NSF/F 
12 Dec  BATS time series        OCE-9301950 
 
15 Dec  NA6/Bermuda             Conte M/WHOI       Bermuda   2/NSF/F 
16 Dec  Terrestrial Bio Markers OCE-9529671 
 
17 Dec  NA6/Bermuda             Church T/UD        Bermuda   2/NSF/F 
18 Dec  Atmospheric Lead        OCE-9522004 
 
Agency              Pending              Funded                Total 
NSF                   0                   130                   130 
ONR                   0                    20                    20 
OTH                   0                     0                     0 
TOTAL                 0                   150                   150 
 
 
 


