
Posted: Mon, Mar  1, 1993   7:59 AM PST              Msg: DGJD-5575-7732 
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To:     ship.sched92 
CC:     K.BOUTON 
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POC:  Michael Rawson          OPS SCHED 92    LAST UPDATE:  01 Mar 93 
      Lamont-Doherty Geological Observatory            
      Palisades, N.Y.  10964 
      Telephone:  (914) 359-8367          
      Fax:        (914) 359-6817 
      Telemail:   M.RAWSON.LDGO 
 
 
                                 SHIP OPERATING SCHEDULE 1992 
    FINAL VERSION 92                R/V MAURICE EWING 
 
 
    CRUISE  MAP INDEX/AREA/       P.I./INSTITUTION/ PORTS     DAYS/AGENCY/ 
    DATES   PURPOSE               PROPOSAL NO.                STATUS 
    ====================================================================== 
    01-Jan  SP4/NEW ZEALAND/      MAINTENANCE/      LYTTLETON 13/SHIPOPS/ 
    15-Jan                           LAYUP          LYTTLETON Maintenance 
 
    16-Jan  SP4,SP8,SP9,SP9A      CANDE,S/LDGO/     LYTTLETON 52/NSF/F 
    29-Feb  Pac.Ant. Ridge        OCE91-03573       LYTTLETON Hsw,SCS,Cor 
            At Sea (Survey & Transit 44 days) 
 
    06-Mar  SP1,SP4/W.Pacific/    Transit           LYTTLETON 11/NSF/F 
    14-Mar  At Sea (Transit) 9 Days                 CAIRNS 
 
    17-Mar  SP1/W. Eq. Pacific/   MUTTER,J/LDGO/    CAIRNS    43/NSF/F 
    24-Apr  Woodlark Basin        OCE90-12730       PAPEETE   MCS (240 Ch) 
            At Sea (Survey) 22 Days; (Transit) 16 Days        (Papua NG) 
 
    29-Apr  SP3,SP5/C. Eq. Pac/   McNUTT,M./MIT/    PAPEETE   14/NSF/F 
    10-May  Marquesas Islands     OCE88-17804       N. HIVA   AG, OBS 
            At Sea: (Survey) 7 Days; (Transit) 4 Days         (France) 
 
    12-May  SP2,SP3,NP13/Pac.     Transit           N. HIVA   15/NSF/F 
    26-May  At Sea: (Transit) 14 Days               PANAMA 
 
    27-May  NA9/TRANSIT/          TRANSIT           PANAMA    7/NSF/F 
    31-May  At Sea: Transit  6 Days (Incl Canal)    BARBADOS 
 
    06-Jun  NA9,/W.N. Atl/        SHIPLEY,T./UTIG/  BARBADOS  34/ODP/F 
    06-Jul  ODP Sites 671-676     OCE91-16172       SAN JUAN  MCS 
            At Sea (Survey) 27 Days; Transit (3 Days)         (Barb/Mart) 
 
    07-Jul  DRY DOCK:COAST GUARD HULL INSPECTION    SAN JUAN  5/OOS/F 
    11-Jul  HMR-1 INSTALLATION                                2/NAVY/ 
 
    14-Jul  NA9,NA7/W.FLANK MAR/  TUCHOLKE/WHOI/    SAN JUAN  40/Navy/F 
    18-Aug  MR-1,HSweep,SCS       N00014-90-J1621   BARBADOS  HMR-1,HS,SCS 
            At Sea:(Survey)27 Days (Transit) 8 Days 
 
    23-Aug  NA10/Eq W Atl/        CURRY/WHOI/       BARBADOS  35/ODP/F 



    25-Sep  Ceara Rise ODP Survey OCE91-16500       BARBADOS  2/JOI/F 
            AtSea:(Survey) 22 Days; (Transit) 9 Days:  SCS W/AG,Hsweep 
 
 
 
 
    29-Sep  NA6,NA7,NA10/MAR/     SEMPERE/UW/       BARBADOS  46/NSF/F 
    09-Nov  HSWEEP,MG&G, OBS      PURDY/WHOI/       BERMUDA   Hsw,OBH 
                                  OCE90-17975 
            AtSea:(Sempere) 24 Days (Purdy) 8 Days (Transit) 9 Days 
 
    10-Nov  NA10,NA9/W. ATL/      Transit & HSweep  BERMUDA   8/Ship Ops/ 
    17-Nov  Tranit to Lay Up     Noise Tests       JAX'VILLE Transit 
            At Sea: (Transit) 7 Days 
 
    18-Nov  JACKSONVILLE, FL      LAY UP            JAX'VILLE OOS 
    31-Dec  MAINTENANCE/LAYUP                                          50 
 
 
 
 
 
           TOTAL OPERATING DAYS: 
            NSF                   190 
            ODP                   69 
            NAVY                  40 
            JOI                   2 
            OUT OF SERVICE (OOS)  64 
 
 


