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=======================================================================
11/4/03 added Worcester in Feb.
11/14/03 Rearranged Hildebrand days.
11/18 added Dickey cruise- see cruise notes
11/25 Carry forward Babcock one day from 03 and linked cruises
12/1 - shorten Pineda by 3 days
12/16 Removed Babcock carry forward day
12/17 - Changed dates of the Jan. Hildebrand cruise
1/12 Move Franks May cruise to August, added NSF inspection/pending
1/22 Move Hildebrand Jan cruise to February
1/23 Move D'Spain later to coincide with USS Dolphin, move Bishop
earlier move INSURV to July

2/3 Worcester cruise delayed due to weather
2/6 Advance Bishop, delay Kuperman to be back to back with D'Spain (same
gear)  Place holder for M. Noble in May and June will only carry out one
recovery cruise.  Insert Babcock, in Peter Franks place in August.
2/11 Insert Hildebrand in August reduce Davis by one day.
2/12 Remove May cruise for Noble, Move Hildebrand August cruise one day
later.
2/18  Remove 14 days of ONR/D'Spain, science funds unavailable.
Rearranged D'Spain April days, NOTE See loading begins on the 9 April-
blocks out two weekends.

3/11 - Advance D'Spain to match Navy Tug schedule
3/17 -Split D'Spain and shorten by one day 27-29 April.

3/22- added 3 week 01 level repair work in Oct/Nov.

3/25 - Insert 2 day cruise for Hildebrand in April, from an uscheduled
day and by reducing August cruise by one day.

4/6 - Dever/Dickey adjustments (Port Hueneme port stop)
5/7 -Adjust D'Spain actual sail dates in  April. Moved Pineda to NH 11
days vs.15 due to Sproul unavailability, move NSF inspection from OCT to
NOV.
5/28 Move Noble June cruise one day later and reduce funding by one day
to accommodate extended shipyard period.
6/9 added BP days for Chadwell.

6/15- Added two Babcock cruises; Oct & Nov.
6/15- Moved Davis cruises later.
7/20-Moved one funded Hildebrand/Navy day from August cruise to Pt. Sur
7/26-Add 4 days of MMS funding to Dever/Hickey September to recover MMS
Moorings.  This will take the place of 01/05 cruise on Sproul
8/12-add one funded NSF day for N. Gruber in November

9/14 - Adjusted Dever Sept. cruise



9/??  Carry forward Hodgkiss days to 2005

9/28 - removed 2 unscheduled days for Davis.  Added Gruber NSF #
10/5 - Wiggins/Hildebrand cruise scheduled for Nov.

10/4-  Postpone Gruber into 2005.
10/27- Reduce Wiggins/Hildebrand to two days, two remaining days
unscheduled.

12/01 - Added 1 day Checkley cruise in Dec.
12/03 - Deleted 4 unused days for Babcock.
12/05 - Deleted 3 unscheduled days -D'Spain

12/14 - Deleted 1 unscheduled day- R. Davis
12/16   Deleted 2 unscheduled days for Hildebrand to be rescheduled in
05
2/24/05 changed 6 days of other for Dever March to MMS.
=======================================================================
                                                              DAYS/AGENCY/
CRUISE  MAP INDEX/AREA/        P.I./INSTITUTION/  PORTS       STATUS/
DATES   PURPOSE                PROPOSAL NO.                   CLEARANCE
=======================================================================
08 JAN  NP9/Off San Diego/     Babcock, J./SIO/   San Diego   1/NSF/F
08 JAN  Pac OBSIP Fac. testing OCE9907905         San Diego             

05 FEB  NP9/Off San Clemente/  Worcester, P./SIO/ San Diego   2/NAVY/F
07 FEB  Mooring deployment     N00014-97-10258    San Diego             
carry-forward
----------

10 FEB  NP9/off Santa Barbara/ Dickey, T./UCSB/   San Diego   3/NSF/F
12 FEB  need an updated STR    N000014-02-1-0941  San Diego             
Includes one weather day, more than likely in by PM on the 12th.
----------

15 FEB  NP9/off Palos Verdes/  Noble, M./USGS/    San Diego   2/USGS/F
17 FEB  deploy intruments      USGS               San Diego             
1800 departure
----------

20 FEB  NP9/Off San Clemente/  Worcester, P./SIO/ San Diego   1/NAVY/F
20 FEB  Mooring recovery       N00014-97-10258    San Diego             
carry forward
Load 19 Feb, offload 23 February
----------

23 FEB  NP9/off San Diego/     Hildebrand, J./    San Diego   2/NAVY/F
25 FEB  Marine Mammal Monitori SIO/N000           San Diego             
Depart 6PM Arrive before 6PM
Wiggins CS
----------

27 FEB  NP9/off San Diego/     Hildebrand, J./    San Diego   17/NAVY/F
15 MAR  Marine Mammal Monitori SIO/N000           San Diego   Mexico    
Depart 6PM Arrive before 6PM.  Work for 3 days in US waters before beginning
work in Mexico 1 March 04
----------

17 MAR  NP9/Santa Barbara      Dever, E./SIO/     San Diego   6/MMS/F
22 MAR  Channel/               MMS                San Diego             
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06 APR  NP9/off San Diego/     Hildebrand, J./    San Diego   2/NAVY/F
08 APR  Marine Mammal Monitori SIO/N000           San Diego             
1800 departure, arrival 1800
Allan Sauter, Chi. Sci.
----------

12 APR  NP9/Off So. Cal./      D'Spain, G./SIO/   San Diego   2/NAVY/F
14 APR  AUV/CTD/ADCP           N00014-00-1-0159   San Diego             
Passive Synthetic Aperture Sonar program final exp't
Load 8 April, pier side tests 8-12
----------

18 APR  NP9/Off So. Cal./      D'Spain, G./SIO/   San Diego   6/NAVY/F
24 APR  AUV/CTD/ADCP           N00014-00-1-0159   San Diego             
Passive Synthetic Aperture Sonar program final exp't
(use 6 days from 03 carry-forward) Chadwell Ch.Sci
----------

27 APR  NP9/Off So. Cal./      D'Spain, G./SIO/   San Diego   2/NAVY/F
29 APR  AUV/CTD/ADCP           N00014-00-1-0159   San Diego             
Passive Synthetic Aperture Sonar program final exp't
 A. Thode Ch.Sci
----------

03 MAY  NP9/San Diego/         n.a./n.a./         San Diego   35(Non-Op)/
06 JUN  Drydocking/Overhaul    n.a.               San Diego   Other/ 

09 JUN  NP9/off Palos Verdes/  Noble, M./USGS/    San Diego   2/USGS/F
11 JUN  recover intruments     USGS               San Diego             
1800 departure
----------

14 JUN  NP9/off Columbia River Hickey-Dever/      San Diego   12/NSF/F
24 JUN   Mo/mooring deployment UW-SIO/OCE0239089  Newport               
25                                                                      
load 14 June, depart 1600 SD;
arrive in Newport 18 June, depart 19 June;
----------

26 JUN  NP9/45N, 125-127W/     Peterson, W./HMSC/ Newport     3/NOAA/F
02 JUL  hydrographic sampling  NOAA               San Diego             
        NP9/to San Diego/      Hickey, B./UW/                 3/NSF/F
        transit                OCE0239089                               
48 hours science, 1 port day;
6/28 intermediate port stop in Newport
----------

08 JUL  NP9/Off San Diego/     Checkley, D./SIO/  San Diego   4/NSF/F
12 JUL  Test SOLOPC            OCE0321167         San Diego             

14 JUL  NP9/Off San Diego/     Miller, S./SIO/    San Diego   1/NSF/F
14 JUL  Teachers Workshop      DUE0333705         San Diego             

15 JUL  NP9/off San Diego/     Hildebrand, J./    San Diego   8/NAVY/F
23 JUL  Marine Mammal Monitori SIO/N000           San Diego             
Depart 6PM return before 6PM.
----------

30 JUL  NP9/33N 117W/          Babcock, J./SIO/   San Diego   5/NSF/F
06 AUG  Testing                OCE9907905         San Diego             
        NP9/33N 117W/          Babcock, J./SIO/               3/PRV/F
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        testing                B.P.                                     

30 AUG  NP9/off San Diego/     Hildebrand, J./    San Diego   1/NAVY/F
31 AUG  Marine Mammal Monitori SIO/N000           San Diego             
Departure is at 5Am, arrival at 5AM the 31st.
----------

01 SEP  NP9/off Columbia River Hickey-Dever/      San Diego   11/NSF/F
13 SEP   Mout/mooring recovery UW-SIO/OCE0239089  San Diego             
        NP9/Santa Barbara      Dever, E./SIO/                 2/MMS/F
        Chann/Mooring recovery MMS                                      
5-7 science

Cruise cut short due to weather.
----------

20 SEP  NP9/off Santa Barbara/ Dickey, T./UCSB/   San Diego   2/NSF/F
21 SEP                         N000014-02-1-0941  Port Huenem           
Load and offload in Port Hueneme 9/21
----------

21 SEP  NP9/Santa Barbara      Dever, E./SIO/     Port Huenem 2/MMS/F
23 SEP  Chann/mooring recovery MMS                San Diego             
They would actually depart on 21 September after the Dickey cruise off-loads.
----------

25 SEP  NP9/32o40'N 117o24'W/  Kaufmann, R./USD/  San Diego   1/Other/F
26 SEP  Class Cruise           PO                 San Diego             

07 OCT  NP9/Off So. Cal./      D'Spain, G./SIO/   San Diego   3/NAVY/F
10 OCT  HF/MF experiment       N00014-00-1-0159   San Diego             
(use 5 days from 03 carry-forward)
----------

12 OCT  NP9/33N 117W/          Babcock, J./SIO/   San Diego   1/NSF/F
12 OCT  deployment             OCE9907905         San Diego             
Each will be a day cruise about 15 nm west of SD.  Each cruise will take us
well into the evening.
----------

14 OCT  NP9//                  n.a./SIO/          San Diego   20(Non-Op)// 
02 NOV  pier side work on 01 l                    San Diego             

11 NOV  NP9/off San Diego/     n.a./n.a./         San Diego   2(Non-Op)/
12 NOV  NSF Inspection                            San Diego   NSF/P
At sea on the 12th.
----------

16 NOV  NP9/Off San Diego/     Davis, R./SIO/     San Diego   1/NSF/F
16 NOV  Instrumentation, ADCP, OCE0220930         San Diego             
Carry forward from 2003;
Most likely one day cruise.  Second day will only be used if   they lose
contact with Spray.
----------

18 NOV  NP9/off San Diego/     Hildebrand, J./    San Diego   3/NAVY/F
21 NOV  Marine Mammal Monitori SIO/N000           San Diego             
depart 1800 return by 1800
Sean Wiggins Ch. Sci.
----------
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23 NOV  NP9/33N 117W/          Babcock, J./SIO/   San Diego   1/NSF/F
23 NOV  recovery               OCE9907905         San Diego             
Each will be a day cruise about 15 nm west of SD.  Each cruise will take us
well into the evening.
----------

06 DEC  NP9/Off San Diego/     Checkley, D./SIO/  San Diego   1/NSF/F
06 DEC  Test SOLOPC            OCE0321167         San Diego             

08 DEC  NP9/40 mile bank/      D'Spain, G./SIO/   San Diego   2/NAVY/F
10 DEC  Equipment testing      ONR                San Diego             
2100 departure
D'Spain time
 C. D.Chadwell, chief scientist
----------

14 DEC  NP9/40 mile bank/      D'Spain, G./SIO/   San Diego   1/NAVY/F
16 DEC  Equipment testing      Navy               San Diego             
        /40 mile bank/         Chadwell, C. D./               1/PRV/F
        Equipment testing      SIO/BP                                   
2100 departure
Chadwell, chief scientist
----------

Agency                    Funded            Proposed               TOTAL
------                    ------            --------               -----
 MMS                       10.0                 0.0                10.0
 NAVY                      52.0                 0.0                52.0
 NOAA                       3.0                 0.0                 3.0
 NSF                       46.0                 0.0                46.0
 Other                      1.0                 0.0                 1.0
 PRIVATE                    4.0                 0.0                 4.0
 USGS                       4.0                 0.0                 4.0
------                     -----               -----               -----
 TOTAL                    120.0                 0.0               120.0
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