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R/V Marcus G. Langseth, 2006




R/ Marcus G. LANGSETH

Principal mission is multichannel seismics in
support of NSF-funded science.

What' s new?

* National Facility Status
e Multistreamer 3D Capability

e Linear Source Arrays




Management & National Oversight

Ewing Replacement Oversight Conversion Committee

M arine Operations Working Group

M arcus L angseth Science Oversight Committee
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R/V Langseth - pending projects
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Marcus G. Langseth Timeline

Task Mame

2/05 | 3/05 | 4/05 | 5/05 | 6/05_| 7/05 | B/05_| 9/05 | 10/05] 11/05] 12/05] 1/06_| 2/06 | 3/08_] 4/106_| 5/06_| 6/06_| 7/05_| B/06_| 8/06_| 10/06] 11/06] 12/06

|Legend Lay-Up
Extended Layup - NSF

EROCC -Update

Shipyard Specification Package

|NSF Review of Shipyard Package
EROCC - Update
Shipyard Specification Package Out
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Shipyard Ship Checks

Shipyard Bid Submission

10 |Shipyard Bid Review
' |EROCC - Review Bid Process

12 INSF Bid Review

'3 |LDEO Shipyard Bid Award

' | Purchase Equipment for Shipyard
5 | Delivery to Ship Yard

6 |Shipyard
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" |EROCC Shipyard Inspect/Update i
'® |Post Shipyard Trials

9 |Delivery to Lay Berth for Integration

20

21 |EROCC- Integration Update C
¥ |Layup - NSF

2 | Test Cruise Mobilization

24 INSF Ship Inspection

25 |Science Test Cruise

6 |Pre Cruise Mobilization

27 |M. G. Langseth Operations Begin >
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Added Personnel for 3D surveys

Senior Science Officer/Party Chief

Contract Navigators










Marine Mammal Observation










