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                       R/V Melville 2006 FINAL Schedule

=======================================================================
Schedule may gain 3 days  3 Fisher.  This would move cruises 3 days
accordingly.

Please note: Melville's schedule is still fluid after the Moyer cruise.
9/8 Changed final port stop to Truk from Rabual.

3/14- added 10 pending days to Bach/Tivey cruise.

4/5- adjusted DART cruise to add two more mooring sites.  This cruise is
still pending.

6/12- added 3 days on Fisher cruise

7/25- Added McGuire OBS recovery onto Moyer
=======================================================================
                                                              DAYS/AGENCY/
CRUISE  MAP INDEX/AREA/        P.I./INSTITUTION/  PORTS       STATUS/
DATES   PURPOSE                PROPOSAL NO.                   CLEARANCE
=======================================================================
22 MAR  NP10/Western Pacific/  transit/n.a./      San Diego   22/NSF/F
11 APR  transit                N.A.               Guam                  
        NP10/Apra/             McArthur, S./NOAA/             2/NOAA/F
        Jason loading          NDBC/DART/N.A.                           
12, 13,14,15
Intermediate port stop Kauai ~ noon 30 March;
20 NSF transit, 1 NSF KESS (ADCP upgrade), 1 NSF port, 3 NOAA/DART port
----------

16,17
18 APR  NP10/Ring of Fire/     McDonough, J./NOAA Apra, Guam  30/NOAA/F
13 MAY  CTD, ROV                /Ocean Explora/OE Yokohama              
14,15                                                                   
Jason II  Bob Embley-chief scientist  robert.w.embley@noaa.gov
This assumes one day engineering test for DSL on the 18th.
----------

16,17
18 MAY  NP7/28N 140E; 40N 155/ Watts, R./URI/     Yokohama    16/NSF/F
29 MAY  Kuroshio Extension Sys OCE 0221008        Yokohama    Japan     
30, 31                                                                  
50 sci. (includes min. transit) plus 5 ports (one intermediate)
Took one demob day and added it to Naha port stop
Chief Scientist: Steve Jayne   sjayne@whoi.edu
----------

01 JUN  NP7/28N 140E; 40N 155/ Watts, R./URI/     Yokohama    37/NSF/F
05 JUL  Kuroshio Extension Sys OCE 0221008        Yokohama    Japan     

http://shipsked.ucsd.edu/schedules/2006/mv_2006/embley/
http://shipsked.ucsd.edu/schedules/2006/mv_2006/watts/
http://shipsked.ucsd.edu/schedules/2006/mv_2006/watts2/


6,7                                                                     
35 sci, 2 port (also one day moved to transit from San Diego to Kauai for ADCP
upgrade )
----------

8
09 JUL  NP10/transit to So.    n.a./n.a./         Yokohama    12/NSF/F
18 JUL  Pac./to start Bach     OCE                Rabaul. PNG           
19                                                                      
Maurice Tivey, Chief Scientist
----------

20
21 JUL  IN5/Manus Basin/       Bach, W./WHOI/     Rabaul, PNG 35/NSF/F
01 SEP  Jason II               OCE 0327448        Suva        PNG       
        NP10/3 deg 10'S, 150 / Bach/Tivey/WHOI/               10/Other/F
        Survey in Vienna Woods PO                                       
2
Intermediate port stop in Kavieng, PNG on July 30.

24 sci., transit 7, plus 2 port*, 1.5 arr/dep;
10 days sci. added for pending charter;
Shift 2 port days to Yokohama for ROV loading.
----------

3,4
05 SEP  SP1/Lau Basin/         Fisher, C./Penn    Suva        26/NSF/F
02 OCT  Jason II               State/OCE 0240985  Suva        Tonga     
        SP1/Lau Basin/         Cavanaugh, C/                  2/NSF/F
        Jason II               Harvard/OCE0453901                       
        NP9/Off Fiji/          Fisher, C./PSU/                3/Other/F
        multibeam              Fiji government                          
3
sci.-17, port-3 transit-4 plus 1.5, 3 days for Fiji govenment
----------

04 OCT  NP9/Lau Basin/         Hilton, D./SIO/    Suva        8/STATE/F
10 OCT  MG & G                 UC ship funds      Apia        Tonga,    
                                                              Fiji,     
                                                              Samoa, FP 
cross date line, gain one day
----------

11 OCT  NP9//                  transit/na/        Apia        10/NSF/F
20 OCT  transit                OCE                Honolulu              
2241 nm/ 285 nm= 7.8 + 1.5 = 9.3 days
----------

21,22,23
24 OCT  NP12/19N 155W/         Moyer,C./WWU/      Honolulu    22/NSF/F
12 NOV  Jason II,              MCB-0348734        Honolulu              
        NP12/Off Big Island/   McGuire, J./WHOI/              2/NSF/F
        OBS recovery           OCE                                      
13
14 sci.
4 port, (extra port day added for Navy fueling)
3 transit,
1 day for engineering dive per DSL;
2 day for McGuire:

Total days is 24

http://shipsked.ucsd.edu/schedules/2006/mv_2006/bach/
http://www.gso.uri.edu/cgi-bin/fv.cgi?20030212155249XJ
http://shipsked.ucsd.edu/schedules/2006/mv_2006/childress/
http://shipsked.ucsd.edu/schedules/2006/mv_2006/cavanaugh/
http://shipsked.ucsd.edu/schedules/2006/mv_2006/hilton/
http://shipsked.ucsd.edu/schedules/2006/mv_2006/moyer/


----------

14
15 NOV  NP10/Western Pacific/  McArthur, S./      Honolulu    38/NOAA/F
27 DEC  DART deployments       NBDC/NOAA/NOAA     Brisbane              
        SP1/Brisbane/          n.a./n.a./                     5(Non-Op)/
        transit to shipyard    n.a.                           Other/P
Honolulu - 2.1  = 2730.40 NM;
2.1 - 2.4       = 1131.11 NM;
2.4 - 2.6       =  493.49 NM;
2.6 - Guam   =  737.34  Intermediate stop 7-8 December
Guam -2.2    =  728.99  approx. 24  hours in Guam
2.2 - 2.3       =  488.55 NM;
2.3 - 2.5       =  699.44 NM;
2.5 to Truk= 426nm  Planned intermediate personnel drop off in Truk Island 19
December
Truk - Brisbane 2078 nm

*Cross date line, lose one day
----------

29 DEC  //                     Althouse, T./SIO/  Brisbane    3(Non-Op)// 
31 JAN  shipyard               n.a.               Brisbane              
Regulatory drydocking period.
----------

Agency                    Funded            Proposed               TOTAL
------                    ------            --------               -----
 NOAA                      70.0                 0.0                70.0
 NSF                      184.0                 0.0               184.0
 Other                     13.0                 0.0                13.0
 STATE                      8.0                 0.0                 8.0
------                     -----               -----               -----
 TOTAL                    275.0                 0.0               275.0

http://shipsked.ucsd.edu/schedules/2006/mv_2006/mcarthur/

