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R/V Marcus Langseth
Project Start



R/V Marcus Langseth

● USCG

● ABS

● Multibeam Acceptance

● DP Acceptance

○ NSF Ship Inspection (Now)

○ Transfer of Ownership to NSF (Soon)

○ Shakedown and Calibration (Nov 16 – into Jan 08)

○ Operations (Early 08)



R/V Marcus Langseth
USCG COI ABS Class



R/V Marcus Langseth
EM120  1º x 1º Multibeam Acceptance



EM120 1º x 1º

Transducer Array

48 Modules

each with 18 Elements

Receive Array

16 Modules

each with 8 

Transducer Staves



Calibration Acceptance Plan



Langseth Multibeam Acceptance

Alaminos Canyon



Langseth Multibeam Acceptance



Langseth Multibeam Acceptance
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Langseth DP Acceptance



Langseth DP Acceptance



R/V Marcus Langseth
NSF Ship Inspection Transfer of Ownership



R/V Marcus Langseth
Shakedown and Calibration



R/V Marcus Langseth
MCS Paravane Towing – Example of What Needs to Go Right



R/V Marcus Langseth
MCS Paravane Towing – Example of Why



R/V Marcus Langseth
Going Forward

Money & Technicians & Technicians & Technicians


