
Jason debrief summaries - 05/08

Gulf of 
California

AtlantisMay 2008Lonsdale

Primary objective: rock sampling
26 dives; 1 per day; each a different location



Jason debrief issues - 05/08

1) Pre-cruise planning
• PI felt pressured to use Alvin instead of Jason
• Not clear to PI that digital bathy was wanted
• 8-hour turn-around time between dives was 

agreed upon in advance, with a daily dive 
schedule consisting of a 16 hr dive (4pm-
8am) and 8 hrs on deck.  Atlantis deck crew 
helped with launch and recovery.

2) Mobilization
• No major issues. Jason was ready to dive 4 

hrs out of port.
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3) Operations - vehicle
• Excellent.  Only loss of dive time (~8hr) was 

due to a manipulator arm leak on last dive.
• Payload not an issue for this expedition.

4) Operations - NDSF provided equipment
• Video & DSC worked well
• LBL navigation not used, doppler performed 

poorly on steep slopes
• First use of new control vans - seemed to work 

well, although screen layout changed from 
watch to watch. Could it be standardized?
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5) Operations - User provided equipment
• None

6) NDSF Personnel - Expedition leader
• Excellent, except that dive durations were 

“over-zealously inflexible”
7) NDSF Personnel - Jason Team

• PI was impressed with the caliber and quality 
of the team - “best sailed with since 1970s”

8) Data hand-over
• No issues
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9) Demobilization
• No issues

10) Other recommendations
• PI felt strongly that US deep submergence 

community has not been best served by 
pooling of resources into a single-entity NDSF

• PI felt the deep submergence community would 
be better served by multiple ROVs vs. HOVs

• PI disappointed by lack of support for multibeam 
ops on Atlantis (system obsolete & techs 
untrained to make maps in support of dives)
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HDTV update from August 2007 Jason cruise
• 1-hour HDCAM highlight tapes made (but 

tapes cost $65; decks cost $20-50K!)
• Solution: HDV is an HD format on mini-DV 

tape (tapes cost $5; decks cost $1-2K).  
Video looks good, but not for frame grabs. 
(Can users record directly to HDV in future?)

• ROPOS has decided to go digital - HDTV to 
computer with 10 terabytes of storage.  Plan 
is for users to walk off ship with HD video on 
terabyte hard drives. Users will need suitable 
computer and editing software.


