
Jason debrief summaries - 12/08

Gulf of 
California

AtlantisMay 2008Lonsdale

HawaiiThompsonOct 2008Duennebier

HawaiiThompsonSep 2008Moyer (& 
others)

MARRevelJuly 2008Reysenbach
(& others)



Jason debrief issues - 12/08

1) Appreciated improvements:
• New control vans “vastly improved”
• DSC camera on pan & tilt with science video
• More turn-around time flexibility
• Improved pre-cruise planning
• Testing of USBL navigation system

2) Equipment issues:
• Kraft arm (sometimes lost delicate settings, 

hydraulic leaks, sometimes “twitchy”)



Jason debrief issues - 12/08

3) Need better follow-through at sea with 
previously planned operations

• Non-optimal results from SM2000 and photo-
mosaicing surveys

• Lack of communication? Training?
4) Turn-around time between dives

• Under some conditions 8-hours (instead of 12)
• Would like to see more discussion of issues 

and options for science users who need 
short-turn around for time-sensitive 
sampling, or to visit many different sites


