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Overview
• 25‐day cruise to the Equatorial EPR (~2°S), August‐September 2008 aboard the

RV Dayang Yihao (DYYH, China)
• PI was Dr Chunhui Tao (China); lead PI for all ABE operations was Dr. Jian Lin (WHOI)
• Objective:  locate hydrothermal activity in area of 2005 cruise survey
• Pre‐cruise planning, mobilization/demobilization all went very smoothly

Operations
• Surface ship operations were used as “Phase 1” type survey instead of ABE
• 4 dives – significantly less than the US PI had expected (lead PI decision at sea)
• All 4 dives went entirely according to plan: 

• making high‐resolution maps of the seafloor (“Phase 2” survey) ‐ large areas
• conducting near‐bottom photographic surveys (“Phase 3”), with temperature,     
turbidity

• ADCP data were collected during both dives; photos of active vents
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NDSF Equipment
• All science systems worked fine: LBL & DVL navigation, SM2000 multibeam, digital 
still camera
• Data reduced quickly after each dive to enable planning by scientific party
• ABE team generated first‐cut SM2000 multibeam maps within 12‐24 hrs of each 
dive
• Some problem with ability to track the vehicle acoustically from the surface ship.  
Not a major problem. ABE team rigged a system to monitor the vehicle.
• Early temporary problem with synchronization of the over‐the‐side transducer

User‐Provided Equipment
• Eh sensor from Dr Koichi Nakamura (AIST, Japan) worked flawlessly
• 2 MAPRs from Dr Ed Baker (NOAA‐PMEL) worked very well
• USBL beacon on ABE from Chinese scientific party did not work (acoustic noise); not 
a problem because other navigation systems worked well

Personnel
• ABE team worked very hard and effectively. Impressed the Chinese party.
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Data Hand‐over
• All documentation and data hand‐over took place exactly as planned

Overall Results and Recommendations
• ABE Team has established the “gold standard” for operations at sea. This sets 
a high standard to be achieved by Chinese investigators. 

• ABE team of 4 would be much more effective and provide training
opportunities, even for normal operational cruises like this one

• PIs and the science party were very pleased with the operations, effort, 
collegiality and overall results of the ABE operations. 
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