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1  Multi-beam testing 
off Eastern Seaboard

2 Science testing out of 
Puerto Rico

3 West Coast ice testing 
in the Bering Sea 

SEAFAC



Sikuliaq departs Woods Hole   5 Sept 2014

Al Suchy



R/V SIKULIAQ 
Anticipated Schedule

Arrive Honolulu 20 October 2014
Science Testing 24 Oct - 9 Nov 2014
Baco-Taylor Cruise 17 Nov – 12 Dec 2014
Tominago Cruise 16 Dec 2014 – 15 Jan  2015
Arrive Honolulu 3 Feb 2015
URN Trials (Ketchikan) 19 -20 Feb 2015
Seward 25 Feb – 1 Mar 2015
Dutch Harbor 17-19 Mar 2015
Ice Trials 20 Mar – 8 Apr 2015
Warrenty Drydock 19 Apr – 7 Jun 2015
Astoria 20 -22 Jun 2015
Coring Trials 13 -19 Jun 2015
Transit to Dutch Harbor 23 Jun – 1 Jul 2015

Transit/science trials schedule will be entered into UNOLS ship schedule



Off Diamond Head
20 Oct 2015



2014_sikuliaq_screws_.mov



New A-frame Concept design from Allied



Allied’s concept for the replacement A-frame. 

The flood lights and upper tugger winch are mounting on the 
gimbaled portion of the cross-member.  

The port side wing will be lowered so it does not need to be 
removed to clear the port crane pedestal with the frame is in 
the maintenance position.  

Capacity of the A-frame will be 120,000 kips when static and 
30,000 kips luffing.  

Vertical clearance from the bottom of the gimbaled mounting 
plate to the deck is 30 feet.  



ADA  Accommendations

ADA assessment while at WHOI



Thank You
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