
AGOR-23 Class Service Life Extension Program Notional Timeline 

Design 

Thompson 
SLEP 

RFP 

DD&P – Shipyard Detail Design & Planning incl.  
              procurement of long lead time equipment 

$15M $20M 

Revelle 
SLEP 

RFP 

Atlantis 
SLEP 

RFP 

Design 
Update 

Design 
Update 

Funding 

Assumptions 
DD&P – 9 months 
SLEP – 12 months 
Shipyard Contract – 21 months 
Design Update – 4-6 months 
RFP Prep & Process – 7-9 months 
SLEP: $30M each in 2014 dollars 

30 Oct 2014 




