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CRUISE  MAP INDEX/AREA/        P.I./INSTITUTION/  PORTS       
DAYS/AGENCY/ 
DATES   PURPOSE                PROPOSAL NUMBER                
STATUS/CLRNCE 
=======================================================================
======= 
04 JAN  NA6/NC TO BERMUDA/    NONE/NONE/OCE       BEAUFORT    3/NSF/F/ 
06 JAN  TRANSIT               SHIPOPS             BERMUDA     BERMUDA 
 
07 JAN  SCHEDULED PORT DAY                                    1/NSF/F 
 
08 JAN  UNSCHEDULED PORT DAY                                  1/NSF/F/ 
 
09 JAN  SCHEDULED PORT DAY                                    1/NSF/F 
 
10 JAN  NA6/BERMUDA/          A.KNAP/BBSR/        BERMUDA     5/NSF/F/ 
14 JAN  BATS                  OCE88-01089         BERMUDA     BERMUDA 
 
15 JAN  NA6/BERMUDA/          A.KNAP/BBSR/        BERMUDA     1/NSF/F/ 
15 JAN  HYDRO STATION         OCE86-13904         BERMUDA     BERMUDA 
 
16 JAN  SCHEDULED PORT DAY                                    1/NSF/F 
 
17 JAN  NA6/BERMUDA/          V.ASPER/U.S.MISS/   BERMUDA     7/NSF/F/ 
23 JAN  C AND N FLUXES        OCE91-15698         BERMUDA     BERMUDA 
 
24 JAN  SCHEDULED PORT DAY                                    1/NSF/F 
 
25 JAN  NA6/BERMUDA/          A.KNAP/BBSR/        BERMUDA     5/NSF/F/ 
29 JAN  BATS BLOOM            OCE88-01089         BERMUDA     BERMUDA 
 
30 JAN  NA6/BERMUDA/          A.KNAP/BBSR/        BERMUDA     3/NSF/F/ 
01 FEB  BATS VAL              OCE88-01089         BERMUDA     BERMUDA 
 
02 FEB  SCHEDULED PORT DAY                                    1/NSF/F 
 
03 FEB  CRUISE CANCELLED      W.DEUSER/WHOI/      BERMUDA     4/NSF/F/ 
06 FEB  DUE TO ILLNESS        OCE90-17114         BERMUDA     BERMUDA 
 
07 FEB  SCHEDULED PORT DAY                                    1/NSF/F 
 
08 FEB  NA6/BERMUDA/          A.KNAP/BBSR/        BERMUDA     5/NSF/F/ 
12 FEB  BATS                  OCE88-01089         BERMUDA     BERMUDA 



 
13 FEB  NA6/BERMUDA/          A.KNAP/BBSR/        BERMUDA     1/NSF/F/ 
13 FEB  HYDRO STATION         OCE86-13904         BERMUDA     BERMUDA 
 
14 FEB  SCHEDULED PORT DAY                                    1/NSF/F 
 
15 FEB  NA6/BERMUDA/          V.ASPER/U.S.MISS/   BERMUDA     7/NSF/F/ 
21 FEB  C AND N FLUXES        OCE91-15698         BERMUDA     BERMUDA 
 
22 FEB  NA6/BERMUDA/          A.KNAP/BBSR/        BERMUDA     3/NSF/F/ 
24 FEB  BATS                  OCE88-01089         BERMUDA     BERMUDA 
 
25 FEB  NA6/BERMUDA/          A.KNAP/BBSR/        BERMUDA     1/NSF/F/ 
25 FEB  HYDRO STATION         OCE86-13904         BERMUDA     BERMUDA 
 
26 FEB  NA6/BERMUDA/          BERTEAUX/WHOI/      BERMUDA     3/ONR/F/ 
28 FEB  MOORINGS              ONR-TECHNOLOGY      BERMUDA     BERMUDA 
 
01 MAR  NA6/BERMUDA/          J.DACEY/WHOI/       BERMUDA     6/NSF/F/ 
06 MAR  CHEMISTRY             OCE91-23419         BERMUDA     BERMUDA 
 
07 MAR  SCHEDULED PORT DAY                                    1/NSF/F 
 
08 MAR  NA6/BERMUDA/          A.KNAPP/BBSR/       BERMUDA     5/NSF/F/ 
12 MAR  BATS                  OCE88-01089         BERMUDA     BERMUDA 
 
13 MAR  NA6/BERMUDA/          A.KNAP/BBSR/        BERMUDA     1/NSF/F/ 
13 MAR  HYDRO STATION         OCE86-13904         BERMUDA     BERMUDA 
 
14 MAR  SCHEDULED PORT DAY                                    1/NSF/F 
 
15 MAR  UNSCHEDULED PORT DAYS                                 5/NSF/F 
19 MAR 
 
20 MAR  NA6/BERMUDA/          BERTEAUX/WHOI/      BERMUDA     2/ONR/F/ 
21 MAR  MOORINGS              ONR-TECHNOLOGY      BERMUDA     BERMUDA 
 
22 MAR  SCHEDULED PORT DAY                                    1/NSF/F 
 
23 MAR  NA6/BERMUDA/          F.SAYLES/WHOI/      BERMUDA     5/NSF/F/ 
27 MAR  BENTHIC STUDIES       OCE90-12473         BERMUDA     BERMUDA 
 
28 MAR  SCHEDULED PORT DAY                                    1/NSF/F 
 
29 MAR  NA6/BERMUDA/          A.KNAP/BBSR/        BERMUDA     2/NSF/F/ 
30 MAR  BATS                  OCE88-01089         BERMUDA     BERMUDA 
 
31 MAR  UNSCHEDULED PORT DAYS                                 1/NSF/F 
 
01 APR  NA6/BERMUDA/          A.KNAP/BBSR/        BERMUDA     2/NSF/F/ 
02 APR  HYDRO STATION         OCE86-13904         BERMUDA     BERMUDA 
 
03 APR  SCHEDULED PORT DAYS                                   3/NSF/F 
05 APR 
 
06 APR  NA6/BERMUDA/          W.DEUSER/WHOI/      BERMUDA     4/NSF/F/ 
09 APR  SEDIMENT TRAPS        OCE90-17114         BERMUDA     BERMUDA 



 
10 APR  SCHEDULED PORT DAYS                                   2/NSF/F 
11 APR 
 
12 APR  NA6/BERMUDA/          A.KNAP/BBSR/        BERMUDA     5/NSF/F/ 
16 APR  BATS                  OCE88-01089         BERMUDA     BERMUDA 
 
17 APR  NA6/BERMUDA/          A.KNAP/BBSR/        BERMUDA     1/NSF/F/ 
17 APR  HYDRO STATION         OCE86-13904         BERMUDA     BERMUDA 
 
18 APR  SCHEDULED PORT DAY                                    1/NSF/F 
 
19 APR  INCLEMENT WEATHER CANCELLED TRIP                      5/NSF/F 
23 APR  FOR F.SAYLES OCE90-12473 
 
24 APR  SCHEDULED PORT DAYS                                   2/NSF/F 
25 APR 
 
26 APR  NBERMUDA/          A.KNAP/BBSR/        BERMUDA     3/NSF/F/ 
28 APR  BATS VAL              OCE88-01089         BERMUDA     BERMUDA 
 
29 APR  NA6/BERMUDA/          A.KNAP/BBSR/        BERMUDA     1/NSF/F 
29 APR  HYDRO STATION         OCE86-13904         BERMUDA     BERMUDA 
 
30 APR  NA6/BERMUDA/          F.SAYLES/WHOI/      BERMUDA     3/NSF/F 
02 MAY  BENTHIC STUDIES       OCE90-12473         BERMUDA     BERMUDA 
 
03 MAY  UNSCHEDULED PORT DAYS                                 2/NSF/F 
04 MAY 
 
05 MAY  SCHEDULED PORT DAYS                                   3/NSF/F 
07 MAY 
 
08 MAY  NA6/BERMUDA/          A.KNAP/BBSR/        BERMUDA     5/NSF/F/ 
12 MAY  BATS                  OCE88-01089         BERMUDA     BERMUDA 
 
13 MAY  NA6/BERMUDA TO NC/    NONE/NONE/OCE       BERMUDA     2/NSF/F 
14 MAY  TRANSIT               SHIPOPS             BEAUFORT 
 
21 MAY  NA6/NC SHELF/         D.KAMYKOWSKI/NCSU/  BEAUFORT    6/ONR/F 
26 MAY  PHYTOPLANKTON         OCE91-15339         BEAUFORT 
 
04 JUN  NA6/NC SHELF, SLOPE/  C.PAULL/UNC-CH/     BEAUFORT    7/NSF/F 
10 JUN  CORING                OCE91-01887         BEAUFORT 
 
15 JUN  NA6/NC SHELF/         H.PAERL/UNC-CH/     BEAUFORT    4/STATE/F 
18 JUN  PLANKTON              NOT APPLICABLE      BEAUFORT 
 
07 JUL  NA6/CHARLESTOWN BUMP/ B.CORLISS/DUKE      BEAUFORT    5/NSF/F 
11 JUL  BENTHOS               OCE92-17204         BEAUFORT 
 
14 JUL  NA6/NC SHELF/         BENNINGER/UNC-CH/   BEAUFORT    5/DOE/F 
18 JUL  SEDIMENTS             UNKNOWN             BEAUFORT 
 
23 JUL  NA6/NC SHELF/         T.JOHNSON/DUKE/     BEAUFORT    1/STATE/F 
23 JUL  DEMONSTRATION         NOT APPLICABLE      BEAUFORT 
 



27 JUL  NA6/SLOPE/            R.JAHNKE/SIO/       BEAUFORT    7/NSF/F 
02 AUG  CHEMISTRY             OCE90-00046         BEAUFORT 
 
25 AUG  NA6/SHELF/            C.BUTMAN/WHOI/      BEAUFORT    3/NSF/F 
27 AUG  DEPLOY MOORING        OCE91-23514         BEAUFORT 
 
10 SEP  NA6/CHARLESTON BUMP/  B.CORLISS/DUKE/     BEAUFORT    5/NSF/F 
14 SEP  BENTHOS               OCE92-17204         BEAUFORT 
 
20 SEP  NA6/NC SHELF/         C.MARTENS/UNC-CH/   BEAUFORT    12/NSF/F 
01 OCT  SEDIMENT PROBE        OCE90-17979         BEAUFORT 
 
09 NOV  NA6/NC SHELF/         J.WILLEY/UNC-W/     BEAUFORT    4/STATE/F 
12 NOV  CHEMISTRY             NOT APPLICABLE      BEAUFORT 
 
18 NOV  NA6/NC SHELF/         C.BUTMAN/WHOI/      BEAUFORT    2/NSF/F 
20 NOV  RETRIEVE MOORING      OCE91-23514         BEAUFORT 
 
22 NOV  NA6/GULF STREAM/      H.PAERL/UNC-IMS/    BEAUFORT    1/NSF/F 
22 NOV  MISS. PLUME           DEB92-10495         BEAUFORT 
 
30 NOV  NA6/NC SHELF/         S.WILLIAMS/WHOI/    BEAUFORT    0.5/DoD/F 
30 NOV  DEPLOY MOORING        DOE-110418          BEAUFORT 
 
08 DEC  NA6/NC SHELF/         S.WILLIAMS/WHOI/    BEAUFORT    0.5/DoD/F 
08 DEC  RETRIEVE MOORING      DOE-110418          BEAUFORT 
 
AGENCY       PROPOSED DAYS        FULL DAYS      PORT DAYS   TOTAL DAYS 
NSF                  0               137               31       168 
STATE                0                 9                0         9 
ONR                  0                8                 3        11 
DOE                  0                 5                0         5 
DoD                  0                 1                0         1 
TOTAL                0               160               34        


