
R/V EDWIN LINK 
                           FINAL 1993 SCHEDULE 
                       Date Revised:  FEB. 11, 1994  
 
CRUISE   MAP INDEX/AREA/       P.I./INSTITUTION/    PORTS         DAYS/AGENCY/ 
DATES    PURPOSE               PROPOSAL NO.                       STATUS 
============================================================================== 
1/04     NA /FT. PIERCE        SHIP OPS             FT. PIERCE       /HBOI/ 
1/31     MAINTENANCE                                FT. PIERCE 
 
2/08     NA9/BAHAMAS           PACKARD/JHU-APL      FT. PIERCE     24/NAVY/F 
3/03     ACOUSTIC RESEARCH                          FT. PIERCE      BAHAMAS 
 
3/17     NA9/BAHAMAS           SHIP OPS             FT. PIERCE       /HBOI/ 
3/29     PHOTO/TRAINING                             FT. PIERCE       BAHAMAS 
 
5/06     NA9/FLA               SHIP OPS             FT. PIERCE       /HBOI/ 
5/06     PHOTO SHOOT                                FT. PIERCE 
 
5/08     NA9/BAHAMAS           YOUNG/HBOI           FT. PIERCE      9/HBOI/F 
5/16     EDUCATIONAL SUPPORT                        FT. PIERCE 
 
5/18     NA9/FLA               CLARK/HBOI           FT. PIERCE      3/NAVY/F 
5/20     ENGINEERING                                FT. PIERCE 
 
6/15     NA9/FLA               SHIP OPS             FT. PIERCE       /HBOI/ 
6/16     SEA TRIAL                                  FT. PIERCE 
 
6/21     NA9/FLA KEYS          HANISAK/HBOI         FT. PIERCE     10/NOAA/F 
6/30     BIOLOGY               PO #307628           FT. PIERCE 
 
7/12     NA9/FLA               BROADWATER/NOAA      FT. PIERCE       0/NSF/** 
7/16     DIVER TRAINING        NA93AANA60214        FT. PIERCE 
 
7/17     NA9/FLA               CLARK/HBOI           FT. PIERCE       6/NAVY/F 
7/22     ENGINEERING 
 
7/24     NA6/HATTERAS          BROADWATER/NOAA      FT. PIERCE       21/NSF/** 
8/13     MONITOR SANCTUARY     NA93AANA60214        MOREHEAD CITY 
 
8/14     NA6/N. CAROLINA       SHIP OPS             MOREHEAD CITY      /HBOI/  
8/14     PORT                                       MOREHEAD CITY 
 
8/15     NA6/N. CAROLINA       STANCYK/USC          MOREHEAD CITY     9/NOAA/F 
8/23     BIOGEOCHEMISTRY       PO #307628           MOREHEAD CITY 
 
8/24     NA6/ATLANTIC          BABB/UCAP            MOREHEAD CITY     4/NOAA/F 
8/27     TRANSIT/PORT          60-490002-P-7        GLOUCESTER 
 
8/28     NA6/NEW ENGLAND       WITMAN/MSC-NU        GLOUCESTER        8/NOAA/F 
9/04     BENTHIC ECOLOGY       60-490002-P-7        GLOUCESTER 
 
9/05     NA6/NEW ENGLAND       COOPER/UCAP          GLOUCESTER        8/NOAA/F 
9/12     DUMP SITE ASSESSMENT  60-490002-P-7        NEW LONDON 
 
9/13     NA6/GULF OF MAINE     GREENE/CORNELL       NEW LONDON        7/NOAA/F 
9/19     MIDWATER ECOLOGY      60-490002-P-7        NEW LONDON 
 



9/20     NA6/GULF OF MAINE     AUSTER/UCAP          NEW LONDON        1/NOAA/F 
9/20     ADC RECOVERY          60-490002-P-7        NEW LONDON 
 
9/21     NA6/GULF OF MAINE     BABB/UCAP            NEW LONDON        3/NOAA/F 
9/23     TRANSIT               60-49002-P-7         MOREHEAD CITY 
 
9/24     NA6/N. CAROLINA       STANCYK/USC          MOREHEAD CITY     6/NOAA/F 
9/27     BIOGEOCHEMISTRY       PO #307628           MOREHEAD CITY 
 
9/28     NA6/N. CAROLINA       BROADWATER/NOAA      MOREHEAD CITY     1/NOAA/F 
9/28     MONITOR SANCTUARY     40EANC301549         MOREHEAD CITY 
 
9/29     NA6/ATLANTIC          DINSMORE/UNCW        MOREHEAD CITY     2/NOAA/F 
9/30     TRANSIT               PO #307628           FT. PIERCE 
 
 
 
1993          NSF          NAVY           OTHER        TOTAL 
Ship Days      21**          33              68          122     7800* 
Cost $K      163.8         257.4           530.4         951.6    
 
All costs are based on ship only.  (JOHNSON-SEA-LINK Submersibles not included 
in ship 
rates.) 
 
**NOAA Pass through money for ship time (21 days @ $7,800 + J-S-L and dockside 
training) 
 
 
 
 
 
 


