



UNOLS Meeting
March 26 – 27, 2019
Brian Midson





- Construction started in July 2017
 - FY 2017 \$121M NSF awarded OSU to start RCRV-1
 - FY 2018 \$88M NSF awarded \$88M to OSU to start RCRV-2
 - FY 2019 \$127M appropriated to NSF, sufficient for 3-ship project
 - Keel Laying for RCRV-2, May 2019
 - One year of sea trials and science verification before operations commence









Operations –

- Oregon State University to operate RCRV-1
- East Coast Consortium, led by URI, to operate RCRV-2
- RCRV-3 operator to be solicited soon
- Operators involved from DVT through transition to operations
 - Will assist in region-specific requirements
 - Improve vessel familiarity





http://ceoas.oregonstate.edu/ships/rcrv/