

From unols@gsosun1.gso.uri.edu Mon Feb 13 07:37:17 1995
 Date: Fri, 10 Feb 1995 08:20:58 -0500 (EST)
 From: UNOLS Office <unols@gsosun1.gso.uri.edu>
 Subject: ewing.94
 To: udel unols <unols@diu.cms.udel.edu>
 Cc: ship schedulers alais at OCEANIC <shipsked@diu.cms.udel.edu>

POC: Michael Rawson LAST UPDATE: 10 Feb 95
 Lamont-Doherty Earth Observatory
 Palisades, NY 10964
 Tel: 914 365 8367
 Fax: 914 359 6817
 Internet: rawson@ldeo.columbia.edu

R/V MAURICE EWING
 OPS SCHEDULE 1994
 Date: 31 Dec 1994

CRUISE DATES	MAP INDEX/AREA/ PURPOSE	P.I./INST PROPOSAL NO.	PORTS	DAYS STATUS

4 Jan	SA5A,SA3A,SA3	Memery/IFREMER/	M'video	44/NSF/F
13 Feb	SW Atl. CITHER2	Ship Exchange	Sal.de Bahia	CTD
17 Feb	SA1,SA3,NA10	Memery/IFREMER/	Sal.de Bahia	37/NSF/F
21 Mar	SW Atl. CITHER2	Ship Exchange	Cayenne	CTD
21 Mar	SA1,NA10	Sautter/SC.S.G.	Cayenne	8/NSF/F
29 Mar	W.Atl/Moorings	OCE92-17553	Barbados	Transit
30 Mar	Barbados Port	Ship OPS		9/Ship.Ops
08 Apr	Install MCS & Seismic Equipment			Maint
09 Apr	NA9 Caribbean	Transit	Barbados	6/NSF/
14 Apr	Transit		Panama	
16 Apr	NP13/Clipperton	Orcutt/SIO/	Panama	39/NSF/F
20 May	FZ/OBS, Hsweep	OCE92-17576	San Diego	
23 May	San Diego Port	Ship OPS		9/Ship.Ops
31 May	Install MCS & Seismic Equipment		Coast Guard	
01 Jun	NP9,NP6 W.Coast	Transit	San Diego	4/NSF/
03 Jun	Transit		San Francisco	
11 Jun	NP9/Mendocino	Meltzer/Lehigh	SFO	14/NSF/F
	TJ/ w/WECOMA	EAR92-19598		2/USGS/F
25 Jun		Clarke/USGS/	Eureka	
27 Jun	NP13,NP9,NP6	Transit	Eureka	9/NSF/
05 Jul	Transit		D. Harbor	
06 Jul	NP6,NP5/	McGeary/UDel/	D. Harbor	31/NSF/F
03 Aug	Bering Sea	OCE91-02974	D. Harbor	
	MCS/(w/ALPHA HELIX)			
06 Aug	NP6,NP5/Chukchi	Miller/Stanford	D. Harbor	28/NSF/F

01 Sep	Bering Shelf/	EAR93-17087	D. Harbor	MCS
03 Sep	NP13, NP9, NP6	Transit	D. Harbor	7/NSF/
09 Sep	Transit		P. Rupert	
12 Sep	NP6/Portland	Hollister/Prnc.	P. Rupert	14/NSF/F
22 Sep	Canal/"ACCRETE"	EAR92-19002	P. Rupert	MCS
24 Sep	NP13, NP9, NP6	Diebold/LDEO	P. Rupert	4/NSF/
01 Oct	Navy Add-on MCS	No00149410110	Coos Bay	5/NAVY/F
03 Oct	NP9/Cascadia	Clarke/USGS/	Coos Bay	4/USGS/F
10 Oct	Sub.Z./MCS	USGS	L. Angeles	5/NSF/F
13 Oct	NP9, L.A. Basin	Henry/USC	L. Angeles	9/NSF/F
21 Oct	& N.side Eqtor.	EAR93--19010	San Diego	MCS
24 Oct	NP9, NP13/504B/ OBS 504B	Detrick/WHOI OCE93-01058	San Diego	33/NSF/F ODP
26 Nov	Navy Add-on Pg.	Mutter, C./LDEO	Panama	5/Navy/F
28 Nov	NA9, Caribbean	Droxler/Rice/	Panama	7/Maint.
08 Dec	JOI Site Survey	JOI 3-95	Tampa	2/JOI/F

Operating Days: 1994
Funded
NSF 292
Navy 10
JOI 2
USGS 6
Total Operating Days: 310 Funded