

POC: John Diebold
 Lamont-Doherty Earth Observatory
 Palisades, N.Y. 10964
 Tel: (914) 365-8367
 Fax: (914) 359-6817
 email: Johnd@ldeo.columbia.edu

LAST UPDATE: 19 Mar 99

R/V MAURICE EWING
 1998 Final Operating Schedule 1998
 Revised: 18 Mar 99

Cruise Days/Agncy Dates	Map Index/Area/ Purpose	P.I./Institution Proposal #	Ports	
=====				
01 Jan	Eq.Pacific NP12,SP2	Moore,T/U.Mich	At Sea	19/ODP/F
17 Jan	SCS,MBeam,Core	OCE96-33802	Honolulu	None
20 Jan	Maintenance	OOS/Eqt Maint.	Honolulu	5 Days
24 Jan				
26 Jan	Hawaii Flanks,NP12	Moore,G/UH	Honolulu	21/NSF/F
12 Feb	MCS	OCE97-11715	Honolulu	None
15 Feb	Transit	Transit	Honolulu	21 Days
06 Mar			Panama	
08 Mar	Transit	Transit	Panama	7 Days
13 Mar			Barbados	
15 Mar	Lesser Antilles NA9	Bangs,N/UTIG	Barbados	27/NSF/F
07 Apr	MCS	OCE96-17751	Norfolk	Antilles
08 Apr	Maintenance	Maintenance	Norfolk	OOS
12 Apr				
13 Apr	Maintenance	UNOLS/Abstech		OOS
14 Apr		Inspections		
15 Apr				
14 May	Maintenance	Maintenance		OOS
15 May	N. America NA6	Commercial Charter	Norfolk	150/F
12 Oct	Contl. Slope MCS Seismic surveys		Norfolk	Private
15 Oct	Chesapeake Bay	W. Poag	Norfolk	1/F
16 Oct	4 Channel Seismic	USGS	Norfolk	USGS
16 Oct	Maintenance	Maintenance	Norfolk	OOS
31 Dec				
1998	Charge Days:	totals	funded	pending

NSF:	76	76	0
USGS:	1	1	0
ODP:	19	19	0
Other:	150	150	0
Total	246	246	0